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General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
Purpose of Project:
The mission of the Landlord Project is to provide replacements, major maintenance, and renovation of core infrastruaarafaaiistems to
facilitate the Hanford Site cleanup mission. Also, after an infrastructure function is no longer needed to support th8itéamigsion the Landlord
Project is responsible for cost effective final disposition of the facilities, systems, and equipment including trangferteratity, excess, salvage,
monitoring, and demolition. Infrastructure systems include:
- Real estate management and site planning including mapping services
- Surveillance, maintenance, and deactivation of surplus facilities
- Emergency services vehicles (fire trucks, ambulances, etc.), equipment, and facilities
- Electrical distribution systems until the facilities they serve are deactivated
- Disposition of well/cask cars and heavy mobile equipment
- Road system major maintenance (overlay and sealing) and upgrades to common roads until the facilities they servetadeathehtttvaite
cleaned up
- Water supply and distribution systems (pump houses and distribution piping) until the facilities they serve are deactivated
- Sanitary waste water systems
- Telecommunication systems until the facilities they serve are deactivated.
- General-purpose facilities including; office space, shops, and warehouses with the emphasis on consolidating persiomogioistiamd
warehousing in the most cost-effective space from an operations and maintenance standpoint
- Vegetation and animal control
- Emergency operations center replacements
The objective for general infrastructure support are reflected in three specific areas, 1) Core infrastructure mainteeplaczarahts, 2)
Surveillance, maintenance, and deactivation of surplus infrastructure facilities and systems, and 3) Disposition of sitigsuedagpment, and
systems.
Note: General operations and maintenance of infrastructure systems, services, and facilities is provided through assteestierasHanford Site
projects and is not a function of the Landlord Project.
Definition of Scope:
The land at the Hanford Site will be integrated to meet strategic planning, performance agreement and monitoring, anequiséonesits. Site-
wide systems integration includes interface and conflict resolution, consensus building, project definition and managemeenprotsction,
institutional control and records management, asset conversion and excess facilities management. Land will be promaitgicassat A site
wide mapping service will serve to best utilize utility corridors.
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Surveillance and maintenance of 60 shutdown Site facilities and systems will be provided. During all surveillance taildsngiseabe checked for
access control, maintenance, and safety issues. Utilities for approximately 60 facilities (FY 1999 through FY 2001 )astivbtede The utility
connections (electric, water, sewer, telephone, and HLAN) will be disconnected which reduces utility costs, preparesrenfdr bondd
disposition, and reduces liabilities related to vacant aging buildings. Approximately 60 buildings are planned for shyitde@® ifrough FY
2001). The shutdown process includes review the condition and age of each facility, places those buildings in a "cheamtiekead reduces
the liabilities to the Site. Mobile offices are excessed at auction and removed from the Site. The projected backlogofpfasdatilities through
FY 2001 is 35 (does not include mobile offices that are excessed at auction). These facilities will be demolishedyrale (6it-2007 and out).

Specific project scope from the Hanford Site technical baseline is provided below in terms of the systems that the pesjeohsiadity for.
Misc Engineering Laboratories

- Disposition Misc Engineering Laboratories:  Provide final disposition, which may include excess, salvage, trangfer emtiyo or demolition,
of Hanford Site Misc Engineering Laboratories.

Steam System

- Transition Steam System:  Provide surveillance and maintenance of 200 Area & 300 Area steam facilities until fit@hdisp&¥ 2000 and
FY 2001 steam plants will continue to be surveyed and maintained in a safe shutdown mode and then dispositioned beyond FY 2001.

- Disposition Steam System:  Provide final disposition including hazards mitigation of excess steam facilities inabie 200 West, and 300
Areas. Final disposition of steam plants could include excess, salvage, transfer to another entity, or demolition, dnledstegioad FY 2001.

Water System

- Provide Major Maint/Replacements to Water System:  In FY 1999 Project L-286 replaces the chlorine system in thar2d0nihsh
hypochlorite system. The 200 West Area chlorine system will also be replaced with a new system. A preliminary engidgesitgistg
completed to determine the best method. In FY 2000 -2001 several projects are planned to upgrade the aging deterisyatechwatee 200 Area
raw water reservoirs (2) will be replaced. Both reservoirs are 50+ years old and are in need of technical evaluation aheéseae emergency
raw water fire storage basins for the 200 Area fire systems. There is a large potential for release of raw water to. thargesappressors in the
282E and 282W facilities will be replaced. The main water lines have had numerous breaks in the last few years leat#eg to teplace
sections of the main water lines each year for the next several years. In FY 2001 the two-inch temporary plastic Im&dnali2AW to MO278
will be replaced with a six-inch C600 plastic line. Also a new isolation valve and hydrant will be replaced in the 20-imaterdine from the
282W facility to the 222-S facility. The water line from 2901 to 282W is a single source of raw water to the 200 WestsAdeteriorating and

will be relined.

- Transition Water System:  The 300 Area water treatment plant will be transitioned to shutdown in FY 1999 and dadég.inT$tis will
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eliminate the use of chlorine in the 300 Area. The 200 East Area Water Treatment Plant will be transitioned to shutdd@8Rinfder General
Plant Project L-286 and placed in standby for disposition in the out years.

- Disposition Water System:  Provide final disposition including excess, salvage, or demolition of Site water sysiesn faisiposition of water
systems occur if they are not transferred to a non-DOE entity and will be beyond FY 2001.

Liquid Sanitary Waste System

- Provide Major Maint/Replacements to Liquid Sanitary Waste System:  Provide essential replacements and upgradésity iasEakvater
System to meet State requirements until it is no longer needed.

- Transition Liquid Sanitary Waste System:  Provide shutdown, hazard mitigation, and surveillance and maintenande Saoliaoje\Waste
Water system and other miscellaneous waste water systems until the system is dispositioned. These types of systemsaia plzaedontil final
disposition is funded and usually requires minimal surveillance and maintenance.

- Disposition Liquid Sanitary Waste System:  Provide final disposition of Site liquid sanitary waste systems and etlagreouscwaste water
systems to meet Washington State regulatory requirements to assure human health and safety. Final disposition is ndeteallgspamp of the
system replacement or when systems are consolidated into regional systems.

Electrical Distribution System

- Provide Major Maint/Replacements to Electrical Distribution System:  Replacement of two electrical utility trucksawitis isglanned for FY
2000. This equipment is 22 years old and had exceeded both its useful life (9 years) and replacement standards. Rwdtsproént is
cheaper with a greater payback than leasing (4.6year payback). A specialized Guzzler vacuum excavation unit consiéictipoftarda a three-
stage air stream filtration system and a small stack for emission, mounted on a truck bed, to be used for non-regulatecextitityation activities
is planned for procurement in FY 2000. It provides an exceptional safety barrier during the excavation process.

- Transition Electrical Distribution System:  Provide surveillance and maintenance of obsolete Electrical DistribetimnuBystthe systems are
excessed, salvaged, transferred to another entity, or demolished. In FY 1999 and beyond, the 100 Area obsolete sulisationsilléd and
maintained until they are excessed or dismantled in the outyears.

- Disposition Electrical Distribution System:  Provide final disposition including shutdown, isolation, and hazardemitigdéectrical
Distribution Systems. Disposition of electrical distribution systems will be through excessing and salvaging equipmergdbmoungh transition.
Electrical distribution buildings will be demolished or salvaged to offset the removal cost.

Telecommunications System

- Provide Major Maint/Replacements to Telecommunications System:  Final integration of the Hanford Site EmergencgtétentdtBynternal
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facility systems is planned in FY 2000 to FY 2001.

Replacement of one fourth of the individual base-band system is planned in FY 2001. The base-band systems are pastl¢hgpaifeand are
experiencing increased failure rates. With the recent transition of the backbone from the routed to a switched envieohasenb#md system
impairs the operation of the current deployed Pentium computers. This project will be completed in four phases. Redsployment
telecommunications uninterruptable power supply (UPS) systems for served facilities. Underutilized systems will be integgevedal larger,
centralized UPS units serving multiple loads.

- Transition Telecommunications System:  Shutdown and provide surveillance and maintenance of obsolete telecommsteivationtisyhe
systems are dispositioned or transferred to another entity. The telecommunication systems are generally shutdown anddisptsdy are
replaced.

- Disposition Telecommunications System:  Provide final disposition of telecommunications systems through excess:, daiatigon. No
disposition is planned in FY 1999 or FY 2000. Telecommunications equipment is generally removed and excessed as pe¢meatrppbject. In
FY 2001 and beyond, the site wide microwave system will be removed as funding is made available.

Central Sanitary Landfill

- Perform Closure Central Landfill:  The Solid Waste Landfill Closure Project is planned to déinstalica cap for closure. The project is out of
compliance with WAC 113-304, "Solid Waste Regulations". A plan is being developed in FY 1999. The current baseline iafihitles;design in
FY 2000 and construction in FY 2001 (due to funding constraints this project will not be supported until after FY 2006).

Emergency Services

- Provide Major Maint/Replacements to Emergency Services Facilities:  Emergency services equipment will continuaded&aepeveral
years the equipment was not replaced, causing quite a backlog of replacements). The Hanford Fire Department (HFD)xastassesas.
Through FY 1999 five ambulances have been purchased (as replacements) and an additional one will be replaced in FY E@DbasTaé¢dthl of
three Telesquirts and four engines. Through FY 1999 three Telesquirts will be replaced and an aerial fire engine vl rEl2000. The
current unit is 20 years of age and continues to have numerous maintenance and mechanical problems. It failed the aestuial hunp997 and
due to pump failures and ladders problems the engine can no longer be used as a primary response unit. In FY 2001 gootheill Beles
replaced. The HFD Fire Station Building in the 200 Area is planned for renovation. In FY 1999 definitive design was comptejedt L-270,
Emergency Services Renovation and construction will be completed in two phases for FY 2000 and FY 2001.

- Transition Emergency Services Facilities: ~ Shutdown, isolate, mitigate hazards, survey, and maintain surplus emérgefagikites until
dispositioned.

- Disposition Emergency Services Facilities:  Provide final disposition including excess, demolition, or transferrtergiigtbeemergency
services facilities.
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General Purpose Offices

- Provide Major Maint/Replacements to Office Facilities:  The Patrol Training Academy (PTA) currently does not haueebenaigr supply to
support the population. Renovations to building 662A will provide restroom facilities, locker room, storage room, andiassnoaiin. A trailer
with water and power will be brought in. The current trailers that house personnel do not have water. Poor storage drspacaropase potential
for safety problems compounded by no fire suppression systems. Equipment for the PTA is antiquated and in need of replacement.

- Transition Offices:  Deactivate and prepare the Hanford office facilities for final disposition. This function stoltdesn, isolation, hazards
mitigation, surveillance, and maintenance of obsolete office facilities until final disposition.

- Disposition Offices:  Provide final disposition including excess, demolition, or transfer to another entity of ggmesalqgdfice facilities.
General Purpose Shops

- Provide Major Maint/Replacements to Shop Facilities:  Provide essential shop facilities replacements, consolidatiovatiod to general
purpose shop space with the emphasis on consolidating shop functions into the most cost effective space from an operaitioerseance:
standpoint.

- Transition Shops:  Deactivate and prepare unneeded shop facilities for final disposition. This function includes, sboitttam, hazards
mitigation, surveillance, and maintenance of obsolete shop facilities until final disposition.

- Disposition Shops:  Demolition of the 272E shop building includes removal of the building including transite sidiimgy btiicture, interior
asbestos materials, and remaining building equipment. The high bay roof and siding has deteriorated to the point thatgwamglivons the tar
and gravel roof material is tearing off. The material flies off the roof and could cause injury to Site employees. farurtiers been installed
around the building to lessen the chance, but high winds result in debris outside the fence line.

General Purpose Warehouses

- Provide Major Maint/Replacements to Warehouse Facilities in Central Plateau: ~ Provide essential Central Plateajst208geréscilities
replacements, consolidation, and renovations to general purpose storage space with the emphasis on consolidating andtoreg@izpaze in a
cost effective manner.

- Provide Major Maint/Replacements to Warehouse Facilities in South 600 Area:  Provide essential South 600 Area (BD@0Xréaen) storage
facilities replacements, consolidation, and renovations to general purpose storage space with the emphasis on consdfidatnigrzgdtorage
space in a cost effective manner.

- Provide Major Maint/Replacements to Warehouse Facilities:  Provide essential storage facilities replacements, @orsotidatiovations to
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general purpose storage space with the emphasis on consolidating and minimizing storage space in a cost effective manner.

- Transition Warehouses:  Deactivate and prepare unneeded warehouse facilities for final disposition. This fun@sshiatdodn, isolation,
hazards mitigation, surveillance, and maintenance of obsolete warehouse facilities until final disposition.

- Disposition Warehouses:  Provide final disposition including excess, demolition, or transfer to another entity off wareadease facilities.
Environmental Support Facility

- Provide Major Maint/Replacements to Environmental Support Facility:  Provide Major Maint/Replacements to Environmential-Scility
(i.e. Hanford Meteorological Station, etc.)

- Transition Environmental Support Facility:  Deactivate and prepare surplus environmental support facilities fopdisitibdis This function
includes shutdown, isolation, hazards mitigation, surveillance, and maintenance of surplus environmental support facfifiEdisgosition.

- Disposition Environmental Support Facility Buildings:  Provide final disposition including shutdown, isolation, add trézgation of Hanford
Site environmental support facilities.

Rail System

- Transition Rail System:  The rail system was deactivated in FY 1998. That part of the system south of Horn Rapad<f@psfmed to the
Port of Benton at that time. This function now provides surveillance of the remaining rail track, structures, and contalimgaseatk awaiting
final disposition.

- Disposition Rail System:  Project L-297, Equipment Disposition Project (EDP) will characterize 16 well cars by FYd 898 BY 1999 to FY
2001 it will disposition 3 well cars, two railroad flat cars, two portable welders, two cranes, one auger/drill truck,anddmpressors. The EDP
has reduced the inventory of contaminated equipment staged on site, with resultant benefits.

Land

- Provide Vegetation and Animal Control:  Entering the Landlord Project is the integration of Vegetation and AnimabiCtirerblanford Site
and will be funded at a minimum level. The scope includes all the activities associated with management of radioactwestsnbieustrial and
noxious weeds, and control of other biological vectors that spread radioactivity including control of pests (animalslditglsingects, etc.). An
effective integrated program will decrease clean-up costs and will enhance the PHMC's ability to comply with 10 CFR 83mnatcRautation
Protection by helping to prevent the spread of radioactive contamination.

- Manage Land: Integrate the use of land at Hanford -- for the overall site, individual operating areas, and spasifi€ lpactthrough: -
Strategic planning/performance agreement monitoring/customer needs & requirements; - Sitewide systems integration;
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Investigation/recommendation/implementation; - Interface/conflict resolution/consensus building; - Project definition artherdanagesource
protection; - Institutional control and records management; - Asset conversion/excess facilities management; - Promoratediasasset; -
Coordinate a site wide mapping service to best utilize utility corridors.

- Transition Land:  Provide surveillance, hazard mitigation, and maintenance of unneeded Hanford land until it sn@idpositi

- Disposition Land:  Provide final disposition, through sale or transfer to another entity, of Hanford land no londeo rsesgert the Site
mission.

Road System

- Provide Major Maint/Replacements to Road System:  The Hanford Site consists of 500 miles of roadway, 200 milesaofstiaeseonsidered
primary. The road refurbishment on Site for FY 1999 includes construction of acceleration lanes and lighting on Route th&autvaHV
Building entrance (.2 miles). FY 2000 includes a total road refurbishment of 14 miles and FY 2001 includes 17.3 miley ahdvgtl.4 miles of
crack sealant.

- Transition Road System: Deactivate unused portions of the Hanford road system, mitigate hazards, and make théimaledidgdsition.

- Disposition Road System and Heavy Mobile Equipment:  Provide final disposition of Site Roads and regulated heaqyimoieife ence they
are no longer needed to support the Hanford Mission.

Technical Approach:

The end point targets in the Hanford Strategic Plan addressed by this project include:

- Remove South 600 Area (300 Area and 400 Area) non-essential, surplus buildings and facilities that don't have identd@tipasses.

- Transition high cost surplus facilities in the South 600 Area to a low cost, stable, deactivated condition.

- Reuse facilities in the south 600 area for economic diversification where feasible.

- Transition high cost surplus facilities in the Central Plateau Area to a low cost, stable, deactivated condition.

- Remove Central Plateau (200 Area) non-essential, surplus buildings and facilities that don't have identified postedeanup us

The technical approach and technology initiatives for the Project to accomplish the Hanford Strategic Plan end poir idegéftedrbelow.

- Technical Objectives - Infrastructure O&M:  One of the main objectives of Operations and Maintenance Team (OMTagetthenSite
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Services Program (6.8), the Landlord Program (7.5), and the outsourcing/privatization projects together as a singlepioggnated

OMT is responsible for Program Management and Line-Management for the physical facilities and work activities of the 8M@WWMBS
elements:

WBS

6.8.1, Piped Utilities

6.8.2, Transportation

6.8.3, Electrical Utilities

7.5.1, General Administration Support Buildings
7.5.2, Expense Funded Projects

7.5.3, Capital Equipment

7.5.4, General Plant Projects

7.5.5, Line ltems

- Technical Objectives - Landlord Project:  The overall Landlord Project objective is to maintain a standard of exuléafies while providing
efficient, affordable, and effective infrastructure and support services.

The following objectives are applicable to the Landlord Project:

- Continue to focus on defining and addressing core infrastructure needs. Transition facilities and equipment to thetieffexsive status with
emphasis on reducing risk to site employees, the public, and the environment. Provide upgrades to the Site infrasteictseaffeetive and in
support of Site mission needs.
- Provide an infrastructure that serves the Hanford Mission, leaves diversification value and usable assets, concantomatioasj excess,
disposition, or demolish inadequate and under-utilized facilities, promote energy efficiency, and maintain facilities areheasigconomically
and safely as possible within environmental regulations.
- Integrate Occupational Safety and Health Act (OSHA) requirements into the continuous facility inspection program. nipisurescaith
applicable federal and state regulations, and the Tri-Party Agreement.
- Identify future infrastructure needs, integrate Landlord Project planning with other project plans, effectively use$imiteds, improve project
definition and cost estimating, and direct fund all appropriate costs.
- Develop a reliable and meaningful process for performing inspections, reporting and life cycle costing of projectsfdrfluactibns, ensuring
effective asset management of site resources.
- Encourage outreach and partnership with local/private sector and Tribal Governments.
- Provide site wide coordination and management of land use issues to ensure effective support to site cleanup decsmmmiandesition
initiatives.

Project Status in FY 2006:
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The Landlord Project will continue to focus on defining and addressing core infrastructure needs. Facilities and equipmeansitioned to their
most cost-effective status with emphasis on reducing risk to Site employees, the public, and the environment. UpgSitkesfoatsteucture will
be completed in a cost-effective way and in support of Site mission needs. Landlord will provide an infrastructure tha staméesd mission,
leaves diversification value and usable assets, concentrate on service locations, excess, deactivate inadequate azretlfadiities)ipromote
energy efficiency, and maintain facilities and equipment as economically and safely as possible.

Surveillance, shutdown, and deactivation activities will increase. The backlog of facilities to be demolished will consaud-gzilities will be left
in a cheap to keep condition. The 272E Shop is planned to be demolished due to its deteriorated state and concerhédansafetgoand the
public (current funding levels will defer this work scope due to higher Site priorities).

Misc Engineering Laboratories

Status not yet defined.

Steam System

- Excess steam facilities and systems in the 200 East, 200 West, and 300 Areas will be surveilled and maintained ufatil denbfition in the
out years is available.

Water System

- The Landlord Project will end major maintenance and replacements to the water systems if they are transferred tatgndther isrexpected to
occur prior to FY 20086. If still owned by DOE, the water systems will be maintained until dispositioned along with ormettimeas surrounding
facilities.

Liquid Sanitary Waste System

- The Landlord Project will continue to provide essential replacements and upgrades to the Sanitary Waste Water Systemo lorigiér needed.
The Landlord Project will continue to provide shutdown, hazard mitigation, and surveillance and maintenance of obsolgté/SstritAfater
systems and other miscellaneous waste water systems until the systems are dispositioned. These types of systemsandarsecily place until
final disposition is funded and usually require minimal surveillance and maintenance. Continue to provide final dispS#itidiqutl sanitary
waste systems and other miscellaneous waste water systems to meet Washington State regulatory requirements to assuredndchsaidtgal
Final disposition is normally completed as part of the system replacement, when systems are consolidated into regioral whsteiths facilities
they serve are dispositioned.

Electrical Distribution System

- The Landlord Project will end major maintenance and replacements to the electrical distribution system if it is ttaresfetteel entity. This is
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expected to occur prior to FY 2006. If still owned by DOE, the electrical system will be maintained until dispositionedtlalongtthe same time
as surrounding facilities.

Telecommunications System

- The Landlord Project will continue to provide essential replacements and upgrades to the Telecommunication Systefagilitiésttieey serve
are deactivated. The Landlord Project will continue to shutdown and provide surveillance and maintenance of obsoleteriektiomsystems
until the systems are dispositioned or transferred to another entity.

Central Sanitary Landfill

- The baseline includes construct/installation of a cover/closure for the Solid Waste Landfill. Other Site prioritifer Wilkd@oject past FY 2006
and only long-term monitoring activities will continue.

Emergency Services

- The Landlord Project will continue to provide renovation, major maintenance, and replacement of essential Emergenegldelicesjuipment,
and facilities. The 100/200 Areas fire stations will be consolidated into a single fire station. The 300/400 Areas fiisenslidbi® evaluated for
consolidation into a single fire station. Continue to shutdown, isolate, mitigate hazards, survey, and maintain surphcy eeiges facilities
until dispositioned. The 100 Area and perhaps the 300 and 400 Area fire stations will be transitioned before or during#ap@asitién of the
100 Area, and perhaps the 300 and 400 Area fire stations could be done before or during FY 2006 depending on facilitygeenchfiaindity.

General Purpose Offices

- Continue to provide essential office facilities replacements, consolidation, and renovations to general purposeitiéficeithdihe emphasis on
consolidating personnel and functions in the most cost effective space from an operations and maintenance standpoirtb deactivate and
prepare the Hanford general-purpose office facilities for final disposition, which includes excess, demolition, or tiamsfleert@ntity.

General Purpose Shops

- Continue to provide essential shop facilities replacements, consolidation, and renovations to general purpose shoptifettiktiemphasis on
consolidating personnel and functions in the most cost effective space from an operations and maintenance standpoirtb deactivate and
prepare the Hanford general-purpose shop facilities for final disposition, which includes excess, demolition, or tranttfer &néity.

General Purpose Warehouses

- Continue to provide essential warehouse facilities replacements, consolidation, and renovations to general purposéaciitersowit the
emphasis on consolidating personnel and functions in the most cost effective space from an operations and maintenartceCtatidpeito
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deactivate and prepare the Hanford general-purpose warehouse facilities for final disposition, which includes excess, demnaiiséer to another
entity.

Environmental Support Facility

- Continue to provide Major Maint/Replacements to environmental support facilities and to deactivate and prepare summiosrgalvgupport
facilities for final disposition.

Rail System

- Continue to provide final disposition of the radiologically contaminated legacy rail cars (approx. 30) and heavy mplviéneqilihe schedule
continues to slip for completion by FY 2006 given other Site priorities and Infrastructure priorities.

Land
- Integration of animal and vegetation control will continue. Preventive measures will be taken to reduce the growtwafedsnahd noxious
weeds. An effective integrated program will decrease clean-up costs and will enhance the PHMC's ability to comply wiB50 @étrpational

Radiation Protection by helping to prevent the spread of radioactive contamination.

- Continue to integrate the use of land required to support the Hanford mission. Provide surveillance, hazard mitigatimeaadce of
unneeded Hanford land until it is dispositioned through sale or transfer to another entity.

Road System

- Provide major maintenance (overlay and sealing) and upgrades to common roads until the facilities they serve are aiedttigatitel is cleaned
up. Continue to deactivate unused portions of the Hanford road system, mitigate hazards, and make them ready for fioal disposi

Post-2006 Project Scope:

Misc Engineering Laboratories

Status not yet defined.

Steam System

- Excess steam facilities in the 200 East, 200 West, and 300 Area will be salvaged or transferred to another entitgheddemoli

Water System
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- If still owned by DOE, the water systems and associated facilities will be maintained until dispositioned along withgasaia time as
surrounding facilities.

Liquid Sanitary Waste System

- Provide essential replacements and upgrades to the Sanitary Waste Water System until it is no longer needed. Cmrntiawshtndmwn, hazard
mitigation, and surveillance and maintenance of obsolete Sanitary Waste Water system and other miscellaneous waste svateil $iystegstem
disposition. Continue to provide final disposition of Site liquid sanitary waste systems and other miscellaneous wasttenstdnsyeet
Washington State regulatory requirements to assure human health and safety.

Electrical Distribution System

- If still owned by DOE, the electrical systems and associated facilities will be maintained until dispositioned along waittheasame time as
surrounding facilities.

Telecommunications System

- Provide essential replacements and upgrades to the Telecommunication Systems until the facilities they serve are Geatitivatéd shutdown
and provide surveillance and maintenance of obsolete telecommunication systems until the systems are dispositionecdrtoransfiyer entity.
Provide final disposition of telecommunications systems through excess, salvage, or demolition.

Central Sanitary Landfill

- Final closure of the Central Landfill will be completed with only long-term monitoring activities continuing.

Emergency Services

- Provide renovation, major maintenance, and replacement of essential Emergency Services vehicles, equipment, aGdifiéiciliges. shutdown,
isolate, mitigate hazards, survey, and maintain surplus emergency services facilities until dispositioned which includesreatiss, or removal
of emergency services facilities.

General Purpose Offices

- Continue to provide essential facilities replacements, consolidation, and renovations to office space with the empisaisatmg personnel in
the most cost effective space from an operations and maintenance standpoint. Continue to deactivate and prepare tliedtacittieofor final

disposition, which includes excess, demolition, or transfer to another entity.

General Purpose Shops
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- Continue to provide essential facilities replacements, consolidation, and renovations to general purpose shop fatiiiesnghasis on
consolidating personnel and functions in the most cost effective space from an operations and maintenance standpoirtb deactivate and
prepare the Hanford general-purpose shop facilities for final disposition, which includes excess, demolition, or tranttfer ntity.

General Purpose Warehouses

- Continue to provide essential facilities replacements, consolidation, and renovations to general purpose warehaustifettiétemphasis on
consolidating personnel and functions in the most cost effective space from an operations and maintenance standpoirtb deactinate and
prepare the Hanford general-purpose warehouse facilities for final disposition, which includes excess, demolition, tr &naoisfer entity.

Environmental Support Facility

- Continue to provide Major Maint/Replacements to the Environmental Support Facility. Continue to deactivate and pspeanviexemental
support facilities for final disposition, which includes excess, demolition, or transfer to another entity.

Rail System

- Continue to provide final disposition of the Hanford Site railroad system. Final disposition of radiologically contdegaatedil cars (approx.
30) and heavy mobile equipment is planned for in FY 2006, but the current schedule will extend this date to FY 2007.

Land

- Integration of vegetation and animal control will continue. Preventive measures will be taken to reduce the growttwafedsaihd noxious
weeds. An effective integrated program will decrease cleanup and will enhance the PHMC's liability to comply with 10 CEBu@3%ipnal
Radiation Protection by helping to prevent the spread of radioactive control.

- Integrate the use of land required to support the Hanford mission. Continue to provide final disposition, througiarssfler @o tanother entity, of
Hanford land no longer needed to support the Site mission. Continue to provide surveillance, hazard mitigation, and maintemaeded
Hanford land until it is dispositioned.

Road System

- Provide major maintenance (overlay and sealing) and upgrades to common roads until the facilities they serve areatehttizaitelis cleaned
up. Continue to deactivate unused portions of the Hanford road system, mitigate hazards, and make them ready for tiioral dispasie final
disposition of Site Roads and regulated heavy mobile equipment once they are no longer needed to support the Hanford Mission.

Project End State

Dataset Name: FY 1999 Planning Data Page 13 of 98
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Project Description Narratives

Once the mission is completed the Landlord Project responsibilities will be transferred to other ownership, either pwubtie. or pr
Cost Baseline Comments:

Detailed Activity Based Cost Estimates (ABC) are prepared for the current budget year. These estimates are then usésifas dogybar
activities and reflect historical information adjusted to current trends. Cost estimates assume a fixed escalatior¥sgierofead through FY 2006
and a fixed rate, with no escalation from FY 2007 through the life cycle of the Landlord Project (FY 2046). This approalodrvisesause it is
believed adequate funding is available within the target funding for outlined scope. Landlord Projects are typicallydmamatearial standards
and involve a minimal amount of uncertainty.

Safety & Health Hazards:

The Landlord Project provides major maintenance, upgrades and replacements to the core infrastructure of the Hanfood tBitedéspbsition of
infrastructure that is no longer needed to support the site mission. The most significant radiological hazards preseRejeoy éihe associated
with contaminated equipment disposition. Construction safety and chemical exposure hazards would be affiliated witturdreegitacement or
upgrade activities. Buildings under the purview of the Project would have typical fire hazards. Electrical hazards wdulihgxiggrades or
replacements of electrical distribution system components. Exposure to etiologic agents could occur during upgradgsiastenidéer systems.
Many of these same hazards would be present during disposition activities such as decontamination, decommissioning,j@md ldanaotis could
be greater during dipositioning due to the discovery of unknown conditions. It should also be noted that hazards mayénctieesdue to
deteriorating conditions of site infrastructure that has already exceeded its useful life expectancy. The Landlord Rdgigchajavmaintenance,
upgrades, and replacements.

Safety & Health Work Performance:

Performance of work on the Landlord Project is performed only after safety and health hazards have been identified amehsangéohre put in
place. Job specific safety documents provide a hold point to ensure that adequate planning has taken place to r&dopevaskswthority is
granted to all employees to prevent work that is unsafe from proceeding or to ensure that newly identified hazardsexe Ghetretbources
necessary to accomplish the work safely are provided in the award of fixed price contracts for outsourced work. Forswuok dbégourced, the
direct costs are provided through the Landlord Project. These costs include any necessary project-specific oversightfaotvéramatic costs are
typically borne through indirect budgets.

PBS Comments:

The Landlord Project activities include replacement, major maintenance, and upgrades of the Hanford Site Infrastructerextesgasaompliant,
and operable infrastructure in support of performance milestones and agreements. These activiites are necessary teeasdrpuiticksafety
and health. Also, the Landlord Project provides cost effective dispositioning (includes transfer to another entity, lergessrshdemolition)
Infrastructure facilities, systems and equipment that are no longer needed. The Line Item for the "Solid Waste LandfibSioe&ti@&s been moved
below minimum operations due to higher site priorities. Efforts are proceeding to fulfill the Washington State DepartowogptEncern about
installing the final Cover/Closure of the Solid Waste Landfill in a timely manner. Currently, DOE-RL and Ecology have rencenaglieement.
Also, the demolition of vacant, uncontaminated infrastructure facilities and systems is not supported by stakeholdeatarsdasguiecessary
activity until other higher site priorities are completed within limited funds. Currently, the ten year integrated foothiedandlord Project has
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Operations/Field Office:Richland
Site Summary LevelHanford Site
Project RL-TP13 / Landlord Project

Project Baseline Summary Report

Report Number:

Print Date:
HQ ID:

GEN-01b
3/9/2000
0413

Project Description Narratives

minimal demolition in FY 2000 through FY 2006 and is unfunded in FY 1998 and FY 1999.

Baseline Validation Narrative:
N/A

General PBS Information
Project Validated?
Has Headquarters reviewed and approved project?
Date Project was Added: 12/1/1997
Baseline Submission Date:
FEDPLAN Project?
CERCLA RCRA

Y Y

Drivers:

Project Identification Information
DOE Project Manager: PM Knollmeyer

DOE Project Manager Phone Number:

DOE Project Manager Fax Number:

DOE Project Manager e-mail address:

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070
Total Total Total

PBS Baseline (current 201,090 474,240 675,330

year dollars)

Yes

DNFSB
N N N Y Y

Date Validated:

AEA UMTRCA State DOE Orders

509-376-7435
509-372-3548
Peter_M_Knollmeyer@rl.gov

1997 1998  Actual 1999 2000 2001

1998
12,226

Actual
1997

11,037 21,981 16,443 16,163 17,060 21,727

Other

2002

24,313

2003

22,944

2004

23,562

2005 2006

24,313 23,528

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 15 of 98



Data Source: EM CDB

Operations/Field Office:Richland

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary LevelHanford Site HQ ID: 0413
Project RL-TP13 / Landlord Project
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006

Total Total Total 1997 1998
PBS Baseline 187,760 291,366 479,126 11,037 21,981 16,443 12,226 16,163 16,709 20,822 22,799 21,052 21,154 21,358 20,223
(constant 1999
dollars)
PBS EM Baseline 201,090 474,240 675,330 11,037 21,981 16,443 12,226 16,163 17,060 21,727 24,313 22,944 23,562 24,313 23,528
(current year dollars)
PBS EM Baseline 187,760 291,366 479,126 11,037 21,981 16,443 12,226 16,163 16,709 20,822 22,799 21,052 21,154 21,358 20,223
(constant 1999
dollars)

2007 2008 2009 2010 2011- 2016-  2021-  2026-  2031-  2036-  2041-  2046-  2051-  2056-  2061-  2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 23,027 24,443 24,998 25,532 75,750 50,000 49,999 55,550 61,001 47,699 30,240 6,001
year dollars)
PBS Baseline 19,367 20,115 20,129 20,116 55,937 33,115 29,702 29,596 29,149 20,445 11,625 2,070
(constant 1999
dollars)
PBS EM Baseline 23,027 24,443 24,998 25,532 75,750 50,000 49,999 55,550 61,001 47,699 30,240 6,001
(current year dollars)
PBS EM Baseline 19,367 20,115 20,129 20,116 55,937 33,115 29,702 29,596 29,149 20,445 11,625 2,070
(constant 1999
dollars)
Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site
Project RL-TP13 / Landlord Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0413

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040

2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%
Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/30/2046

Current Projected End Date of Project: 9/30/2046

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 447,417 Actual 1997 Cost: 21,981 Actual 1998 Cost: 12,226

413,210 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 11,157

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 424,367

Project Cost Changes

Cost Adjustments Reconciliation Narratives

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 424,367
Additional Amount to Reconcile (+): 27,279
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 451,646

Milestones

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Project Baseline Summary Report

Report Number:  GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0413
Project RL-TP13 / Landlord Project
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
COMPLETION OF INFRASTRUCTURE CORE LLP-46-001 9/30/2046 9/30/2046
MAINTENANCE ACTIVITIES
Begin Landlord Project PBS-97-025 2/28/1997
PBS Mission Completion PBS-MC-025 9/30/2046
PBS Project End PBS-PE--025 9/30/2046
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
COMPLETION OF LLP-46-001
INFRASTRUCTURE CORE
MAINTENANCE ACTIVITIES
Begin Landlord Project PBS-97-025 Y Administrative input to document
the start of this PBS.
PBS Mission Completion PBS-MC-025 Y Administrative input to document
the mission completion of this PBS.
PBS Project End PBS-PE--025 Y Administrative input to document
the project end of this PBS.
Performance Measure Metrics
Category/Subcategory Units  1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Plannec  Planned  Planned Planned Planned  Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
Fac.
Decom.- Assess. NF 1.00 1.00 2.00 1(
Fac.
Decom- Cleanup NF 82.00 466.00 548.00 2.00 26.00 11.00 14.00 12.( 3.00 3.00 1(
Fac.
Deact. During Per. NF 94.00 392.00 486.00 4.00 2.00 2.00 3.00 31.00 23.00 6.l 6.00 7.00 3(

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Performance Measure Metrics

Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
Rem. Waste
Disposed M3 166.00 227.00 393.00 17.00 15.00 14.C 14.00 28.00 160
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom.- Assess. NF 1.00 1.00
Fac.
Decom- Cleanup NF 1.00 6.00 6.00 13.00 12.00 17.00 17.00 86.00 13.00 11.00 26.00
Fac.
Deact. During Per. NF 3.00 12.00 1.00 3.00 7.00 5.00 54.00 17.00 6.00 7.00 27.00
Rem. Waste
Disposed M3 16.00 32.00 30.00 30.00 13.00 30.00 17.00 120.00 17.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Fac.
Decom.- Assess. NF 599.00 601.00
Fac.
Decom- Cleanup NF 4.00 1.00 265.00 1.00 19.00 601.00
Fac.
Deact. During Per. NF 5.00 261.00 68.00 597.00
Rem. Waste
Disposed M3 376.00
Dataset Name: FY 1999 Planning Data Page 19 of 98
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7484 R 600-62, Benton Switch Substation Releases /
HASI 7485 R 600-216, 600-48, H-61-H Anti-Aircraft /
Artillery Site Building Foundations
HASI 7486 R 600-49, H-42 Gun Site Building Foundations
and Ammunition Storage
HASI 7487 R JA JONES 1, JA Jones 1, JA Jones Dumpirig
Pit #1, JA Jones Construction Pit #1
HASI 7488 R OCSA, Old Central Shop Area, Central Shap
Area
HASI 7489 R 300-4, DOE 351 Substation Soil /
Contamination
HASI 7490 R 600-105, SDBDL, Sodium Dichromate Barrél
Disposal Landfill
HASI 7491 R 200-W-6, 200-W Painter Shop paint solvent
disposal area
HASI 7492 R UPR-1100-6, Discolored Soil Site, UN-1100-
6
HASI 7493 R UPR-300-42, 300 Area Powerhouse Fuel Ofl
Spill, UN-300-42
HASI 7494 R UPR-300-7, UN-300-7, Oil Spill at 384 /
Building
HASI 7495 R UPR-600-11, Contaminated Soil Dumped at
JA Jones Pit #1
HASI 7496 R 600-104, USBR, USBR 2,4-D Burial Site, /
USBR-2.4-D
HASI 7497 R 600-106, WBPAC, White Bluffs Pickling  /
Acid Cribs, White Bluff Pickling Acid Cribs
Dataset Name: FY 1999 Planning Data Page 20 of 98
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0413
Project RL-TP13 / Landlord Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7498 R 2607-E11 /
HASI 7499 R 600-56, Pre-Hanford Farm Site, /
Undocumented Solid Waste Site
HASI 7500 R 600-101, RRCWP, Riverland Railroad Car /
Wash Pit
HASI 7501 600-75, Wahluke Slope PSN 80 Debris Site /
HASI 7502 300-11, Pumphouse Underground Gasoling
Tank, 382 Pumphouse UGT, 382-1
HASI 7503 R 200-E-12, Sand Piles from RCRA General /
Inspection 200EFY95 Item #5
HASI 7504 R 200-E-13, Rubble Piles from RCRA General
Inspection #200EFY95 Item #7
HASI 7505 1100-8, 1171 Hoist Oil Leak /
HASI 7506 600-67, Bruggemann's Fruit Storage /
Warehouse
HASI 7507 600-71, 607 Batch Plant Burn Pit /
HASI 7508 600-72, Wahluke Slope H-12-R Debris Site/
H-12R
HASI 7509 300-37, PCB Leak to Soil Adjacent to 335A  /
HASI 7510 600-74, Wahluke Slope PSN 12/14 Military/
Construction Dump, Motor Pool Dump
HASI 7511 R 300-36, 384 Powerhouse Oil Release to  /
French Drain
HASI 7512 R 600-76, Wahluke Slope "Radar" Site, /
Underground Rooms
HASI 7513 R 600-77, Wahluke Slope Shrapnel Sites, /

Antiaircraft Gun Shrapnel Sites 1, 2, 3
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7514 R 600-78, Power Pole 12-3 Cistern, 12-3 Cistern /
HASI 7515 R 600-79, Wahluke Slope Clay Pit Cistern /
HASI 7516 R 600-80, Wahluke Slope Cow Camp Cistern /
HASI 7517 R 600-81, Wahluke Slope Homestead Cistern /
HASI 7518 R 600-82, Wahluke Slope Overlook Cistern /
HASI 7519 R 1100 HWSA, 1100 Area HWSA, 1100 Area/
Hazardous Waste Storage Area
HASI 7520 R 600-73, Wahluke Slope Igloo Sites /
HASI 7521 R 200-E-7, 2607-EO Septic Tank & Tile Field  /
HASI 7522 R 600-9, MIL - H-06L, Battery "A" Nike /
Missile Installation Launch Site, Wahluke
Slope Nike Missile Base, WSNM, 600-103
(Part)
HASI 7523 R 100-B-4, Building Foundation, /
Undocumented Solid Waste Site
HASI 7524 R 600-140, Gunny Sacks south of H-70 /
Antiaircraft Site
HASI 7525 R 600-141, Barrels South of H-70 Antiaircraft/
Site
HASI 7526 R 600-142, Cardly at McGee Ranch Fish  /
Farm
HASI 7527 R 600-143, Car body at Ford Well /
HASI 7528 R 600-144, Car Body near top of Umptanum /
Ridge
HASI 7529 R 200-W-19, Steam Line Asbestos Release /
HASI 7530 R 200-E-5, 2607-E2, 2607-E2 Septic Tank & /
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Tile Field
HASI 7531 R 100-B-2, 181-B Backwash Trench, Backwash
Trench, Undocumented Liquid Waste Site
HASI 7532 R 600-146, Steel Structure on Northwest Side/
of Gable Mountain
HASI 7533 R 600-147, Wood Shack (Northwest of Gable/
Mountain)
HASI 7534 R 100-D-27, 151-D Substation UPR, A-2 /
Substation Transformer #A401C Leak
HASI 7535 R 200-W-11, Concrete Foundation South of /
241-S, S-Farm Foundation and Dump Site
HASI 7536 R 600-65, 607 Batch Plant Drum Site /
HASI 7537 R 200-W-14, 200 West Heavy Equipment  /
Storage Area
HASI 7538 R 200-E-9, 2607-EN, 2727-E Septic System, /
2607-EN Septic Tank/Pump Station
HASI 7539 R 600-66, 607 Batch Plant Orphan Drums /
HASI 7540 R 300-30, 3705 Photography Building /
HASI 7541 R 2607-EM /
HASI 7542 R 300 ASH PITS, 300 Ash Pits, 300 Area Ash/
Pits
HASI 7543 R 200-W ADS, 200-W Ashpit Demolition Site  /
HASI 7544 R 200-W PAP, 200-W Powerhouse Ash Pit /
HASI 7545 R 200-W PP, 200-W Powerhouse Pond, 200 /
West Powerhouse Ponds, 284-W-B
HASI 7546 R 200-W-3, 2713-W North Parking Lot, 220-W- /
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
1
HASI 7547 R 2101-M PND, 2101-M Pond /
HASI 7548 R 2607-E6 /
HASI 7549 R 200-E-2, 2101-M SW Parking Lot, MO-234/
parking Lot
HASI 7550 R 2607-EK /
HASI 7551 R 200-E-1, 284E Inert Landfill /
HASI 7552 R 2607-EP /
HASI 7553 R 2607-EQ /
HASI 7554 R 2607-ER /
HASI 7555 R 2607-FSN, 609A Building Septic Tank 2607-
FSN
HASI 7556 R 2607-wW1 /
HASI 7557 R 2607-W2 /
HASI 7558 R 2704-E HWSA, 2704-E Hazardous Waste /
Storage Area
HASI 7559 R 600-112, 6652-C SSLAST, 6652-C SSL  /
Active Septic Tank, 6652-C Space Science
Laboratory Active Septic Tank
HASI 7560 R 2607-E8 /
HASI 7561 R 124-N-10, 124-N-10 Sanitary Sewer System,
100-N Central Sewer System No. 10, Project
H-677
HASI 7562 R 1100 UOT4, 1100 Area Used Oil Tank 4, /
1100 Area Underground Used Oil Tank (tank
#4), 1171-4
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Data Source: EM CDB
Operations/Field Office:Richland

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary LevelHanford Site HQ ID: 0413
Project RL-TP13 / Landlord Project
Release Sites
Forecast  Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status

HASI 7563 R 1100 UOTS5, 1100 Area Used Oil Tank 5, /
1100 Area Underground Used Oil Tank
(Tank #5), 1171-5

HASI 7564 R 1100 UOT®6, 1100 Area Used Oil Tank 6, /
1100 Area Underground Used Oil Tank
(Tank #6), 1171-6

HASI 7565 R 1100 USPT2, 1100 Area Underground Stedm
Pad Tank 2, 1171-2

HASI 7566 R 1100 USPT3, 1100 Area Underground Stedm
Pad Tank 3, 1171-3

HASI 7567 R 1100-1, Battery Acid Pit, 1171 Building /
Sandpit Spills, UPR-1100-1

HASI 7568 R 1100-2, Paint and Solvent Pit, UPR-1100-2  /

HASI 7569 R 200-W ADB, 200-W Ash Disposal Basin /

HASI 7570 R 1100-4, Antiteeze Tank Site, UN-1100-4, /
1171 Building Spills, UPR-1100-4

HASI 7571 R 300 FBP, 300 Area Filter Backwash Pond /

HASI 7572 R 1607-B4, 1607-B4 Septic Tank System, 124-
B-6, 1607-B4 Sanitary Sewer System, 1607-
B4 Septic Tank

HASI 7573 R 1607-B5, 1607-B5 Septic Tank System, 1607-
B4, 1607-B4 Septic Tank System, 124-B-4,
1607-B4 Sanitary Sewer System

HASI 7574 R 1607-B6, 1607-B6 Septic Tank System, 1607-
B5, 1607-B5 Septic Tank System, 124-B-5,
1607-B5 Sanitary Sewer System

HASI 7575 R 1607-D3, 1607-D3 Septic Tank and /
Associated Drain Field, 1607-D3 Sanitary
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Sewer System, 1607-D3 Septic Tank
HASI 7576 R 1607-D5, 1607-D5 Septic Tank and /
Associated Drain Field, 124-D-5, 1607-D5
Sanitary Sewer System, 1607-D5 Septic Tank
HASI 7577 R 2607-FSM, 609 Building Septic Tank 26074/
FSM, 100 Area Fire Station Septic Tank,
1607-FSM, 6607-FSM
HASI 7578 R 200-E PAP, 200-E Powerhouse Ash Pit /
HASI 7579 R 200-E PD 200-E Powerhouse Ditch, 200 Edst
Powerhouse Pond
HASI 7580 R 1100-3, Antifeeze and Degreaser Pit, /
Antifreeze Pit, UPRE100-3
HASI 7581 R 600-32, N Area Landfill /
HASI 7582 R 2727-S, 2727-S Nonradioactive Dangerous/
Waste Storage Facility, 2727-S NRDWS
Facility
HASI 7583 R 600-16, MIL - PSN 07/10, PSN 10, H-07-H/
Base Camp 500
HASI 7584 R 600-17, MIL - PSN 12/14 Site and Military /
Dump, Tent Camp 505, PSN 12, H-14
HASI 7585 R 600-18, MIL - PSN 72/82, PSN 72, H-82, /
Tent Camp 515
HASI 7586 R 600-19, MIL - PSN 90, H-90, Base Camp 410 /
HASI 7587 R 600-2, Army Landfill /
HASI 7588 R 600-22, UFO Landing Site /
HASI 7589 R 600-14, MIL - PSN 01 /
HASI 7590 R 600-28, Rattlesnake Construction Dump /
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HASI 7591 R 600-13, MIL - H-83L, Battery "C" Launch /
Site

HASI 7592 R 600-36, Railroad Siding "Ethel" /

HASI 7593 R 600-38, Railroad Siding "Susie", 600-25, /
Susie Junction

HASI 7594 R 600-39, Military Camp South of 200W, H-50
Gun Site Building Foundations and
Ammunition Storage

HASI 7595 R 600-40, West of West Lake Dumping Area /

HASI 7596 R 600-6, MIL - H-12-L, "Battery B" Nike /
Missile Launch Site
HASI 7597 R 600-7, Nike Asbestos Pipe Site, /

Concrete/Asbestos Pipe Site

HASI 7598 R 600-8, MIL - H-06C, Control Center for /
"Battery A" Nike Missile, Wahluke Slope
Nike Missile Base, WSNMB, 600-103 (Part)

HASI 7599 R 600-85, Wahluke Slope Stove Cistern /

HASI 7600 R 600-25, Susie Junction /

HASI 7601 R 4722 PSHWSA, 4722 Paint Shop HWSA, /
4722 Paint Shop Hazardous Waste Storage
Area, 4722-C Hazardous Waste Storage Area

HASI 7602 R 300 IFBD, 300 Area Interim Filter Backwash
Disposal

HASI 7603 R 300 PHWSA, 300 Area Powerhouse HWSA,
300 Area Powerhouse Hazardous Waste
Storage Area

HASI 7604 R 300 SSS, 300 Area Sanitary Sewer System

Dataset Name: FY 1999 Planning Data
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Code ID Flag Year Year Date Year Year Date Action Status
HASI 7605 R 315 RSDF, 315 Retired Sanitary Drain Field /
HASI 7606 R 3713 PSHWSA, 3713 Paint Shop Hazardous
Waste Satellite Area
HASI 7607 R 3713 SSHWSA, 3713 Sign Shop Hazardoué
Waste Satellite Area
HASI 7608 R 400 RST, 400 Area Retired Septic Tanks /
HASI 7609 R 600-15, MIL - PSN 04 /
HASI 7610 R 400 STF, 400 Area Sanitary Tile Field, 4608
Sanitary Tile Field, 4608 STF
HASI 7611 R 628-2, 100 Area Fire Station Burn Pit /
HASI 7612 R 4722-B FD, 4722-B French Drain /
HASI 7613 R 4722-C FD, 4722-C French Drain, French /
Drain South of 4722-C, Miscellaneous
Stream #29
HASI 7614 R 600-102, 600 AMBS, 600 Area Army /
Munitions Burial Site
HASI 7615 R 600 BPHWSA, 600 Area Batch Plant HWSA,
Hazardous Waste Storage Area (Batch Plant)
HASI 7616 R 600 CL, 600 Area Central Landfill, Central /
Landfill, Central Waste Landfill, CWL, Solid
Waste Landfill, SWL
HASI 7617 R 600-10, MIL - H-12C, "Battery B" Nike /
Missile Control Center
HASI 7618 R 600-11, MIL - H-81R /
HASI 7619 R 600-12, MIL - H-83C, Battery "C" Control /
Center
HASI 7620 R 400 SS, 400 Area Sanitary Sewer, 4608 /
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Code ID Flag Year Year Date Year Year Date Action Status
Sanitary Sewer, 4608 SS
HASI 7621 R 200-W-55, Dumping Area North of 231-Z /
HASI 7622 R 300-213, West High Tank (Water Tower) /
Overflow and Steam Condensate,
Miscellaneous Stream #332
HASI 7623 R 600-220, H-51 Anti-Aircraft Artillery Site  /
Dumping Area
HASI 7624 R 600-222, H-60 Gun Site /
HASI 7625 R 600-223, Military Camp South of 200W, H-/
50 Gun Site Pit
HASI 7626 R 600-224 Military Camp South of 200W, H-50
Gun Site Septic System
HASI 7627 R 600-226, Gun Site H-42 Dumping Area /
HASI 7628 R 600-227, H-40 Gun Site Building Foundations /
HASI 7629 R 600-83, Wahluke Slope Stock Tank Cistern /
HASI 7630 R 1100-12 Dumping Areas /
HASI 7631 R 300-209, 3790 Building Stormwater Runoff/
Miscellaneous Stream #374
HASI 7632 R 200-W-56, Debris North of 221-U /
HASI 7633 R 100-F-32, 1717-F Underground Fuel Oil  /
Tanks
HASI 7634 R 300-215, 300 Area South /
HASI 7635 R 300-217, 300 Area Laydown Yard /
HASI 7636 R 600-229, RCRA General Inspection /
200WFY97 Item #21 Historic Disposal Site,
Dumping Area Near White Bluffs Ferry
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Landing (East Side)
HASI 7637 R 600-230, RCRA General Inspection /
200WFY97 Item #4 Historic Disposal Site
HASI 7638 R 600-231, RCRA General Inspection /
200WFY97 Item #5 Historic Disposal Site
HASI 7639 R 600-228, H-40 Gun Site Dumping Area /
HASI 7640 R 300-195, 3734A Building Steam Condensate,
Miscellaneous Stream #519
HASI 7641 R 300-179, 3717 Building Steam Condensate),
Miscellaneous Stream #324
HASI 7642 R 300-180, 3717 Building Stormwater Runoff/
Miscellaneous Stream #545
HASI 7643 R 300-181, 3717 Building Steam Condensate),
Miscellaneous Stream #180
HASI 7644 R 300-182, 3717B Building Steam Condensate,
Miscellaneous Stream #323
HASI 7645 R 300-183, 3718 Building Steam Condensate),
Miscellaneous Stream #340, F.D. #40
HASI 7646 R 300-185, 3722 Building Steam Condensate),
Miscellaneous Stream #436, Injection Well #6
HASI 7647 R 300-192, 3732 Building Steam Condensate),
Miscellaneous Stream #349
HASI 7648 R 300-211, 382 Building Steam Condensate, /
Miscellaneous Stream #429
HASI 7649 R 300-194, 3734 Building Steam Condensate),
Miscellaneous Stream #334, F.D. #8
HASI 7650 R 300-210, 3790 Building Stormwater Runoff/
Miscellaneous Stream #514
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Code ID Flag Year Year Date Year Year Date Action Status
HASI 7651 R 600-219, H-61-R Radar Site /
HASI 7652 R 300-202, 3765 Building HYAC Condensate/
Miscellaneous Stream #345
HASI 7653 R 300-204, 3790 Building Stormwater Runoff/
Miscellaneous Stream #378, F.D. #19,
Injection Well #19
HASI 7654 R 300-205, 3790 Building Stormwater Runoff/
Miscellaneous Stream #377, F.D. #18,
Injection Well #18
HASI 7655 R 300-206, 3790 Building Stormwater Runoff/
Miscellaneous Stream #373
HASI 7656 R 300-207, 3790 Building Stormwater Runoff/
Miscellaneous Stream #375, F.D. #16,
Injection Well #16
HASI 7657 R 300-208, 3790 Building Stormwater Runoff/
Miscellaneous Stream #376, F.D. #17,
Injection Well #17
HASI 7658 R 600-234, RCRA General Inspection /
200WFY97 Item #11 Historic Disposal Site
HASI 7659 R 300-193, 3732 Building Steam Condensate),
Miscellaneous Stream #419, Injection Well
#15
HASI 7660 R 200-W-61, 284 Powerhouse Coal Ramp  /
Washdown Pit, 200 West Powerhouse Coal
Ramp Washdown Pit
HASI 7661 R 600-232, 100B Electrical Laydown Area /
HASI 7662 R 100-D-55, Gravel Pit #21 /
HASI 7663 R 600-250, Metal Debris from RCRA General /
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Inspection #LORIVFY97 Item #4

HASI 7664 R 600-251, Steel Pipe from RCRA General /
Inspection #LORIVFY97 Item #6

HASI 7665 R 600-252, Old Tank from RCRA General /
Inspection #LORIVFY97 Item #8

HASI 7666 R 600-253, Gravel Pit #24 /

HASI 7667 R 200-E-50, 284-E Brine Pit, 284-E Salt /
Dissolving Pit and Brine Pump Pit

HASI 7668 R 600-248. Gravel Pit #11 /

HASI 7669 R 300-222, 384-W Brine Pit, 384-W Salt /
Dissolving Pit and Brine Pump Pit

HASI 7670 R 600-247, Gravel Pit #10, Inert Landfill (Pit /
10)

HASI 7671 R 200-W-62, 200 West Powerhouse Coal Pile /

HASI 7672 R 200-E-51, 284-E Powerhouse Coal Ramp /
Washdown Pit, 200 East Powerhouse Coal
Ramp Washdown Pit

HASI 7673 R 200-E-52, 200 East Powerhouse Coal Pile /

HASI 7674 R 600-254, 251-W Substation Mineral Oil  /
Pipelines

HASI 7675 R 300-223, 384 Powerhouse Fuel Oil Day  /
Tanks #1 and #2

HASI 7676 R 300-225, 3790 Building Stormwater Runoff/
Miscellaneous Stream #767

HASI 7677 R 200-W-65, Concrete Vault Northwest of ~ /
WRAP, Water Pumping Station Vault,
Abandoned Water System Pump Vault
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Code ID Flag Year Year Date Year Year Date Action Status
HASI 7678 R 400-36, 4843 Building Temporary Transfer /
Station
HASI 7679 R 200-W-60, 284-W Brine Pit, 284-W Salt  /
Dissolving Pit and Brine Pump Pit
HASI 7680 R 600-240, Debris in Pit 17, Hanford Aggregate
Pit Debris, 615 Hot Mix Plant Debris
HASI 7681 R 300-176, 3715 Building Steam Condensate),
Miscellaneous Stream #678
HASI 7682 R 600-235, Lead Sheathed Telephone Cables /
HASI 7683 R 600-236, Soilcell 607 Site; Petroleum /
Contaminated Soil
HASI 7684 R 200-E-46, RCRA Permit General Inspectior/
#200EFY96 Item #3
HASI 7685 R 200-E-47, RCRA Permit General Inspectior/
#200EFY96 Item #7
HASI 7686 R 200-E-48; RCRA Permit General Inspectior/
#200EFY96 ltem #15
HASI 7687 R 600-237, Borrow Pits (2), Gable Pond (216-
A-25) North and South Borrow Pits
HASI 7688 R 600-249, Debris Within Gravel Pit #6 /
HASI 7689 R 600-239, Debris in Pit 16, Hanford Aggregate
Pit Debris, 615 Hot Mix Plant Debris
HASI 7690 R 600-233, Vertical Pipe Near 100B Electrical
Laydown Area
HASI 7691 R 600-243, Petroleum Contaminated Soil /
Bioremediation Pad
HASI 7692 R 1100-13, Gravel Pit #1 /
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Code ID Flag Year Year Date Year Year Date Action Status
HASI 7693 R 1100-14, Gravel Pit #2 /
HASI 7694 R 1100-15, Gravel Pit #3 /
HASI 7695 R 600-244, Gravel Pit #6 /
HASI 7696 R 300-220, Gravel Pit #7 /
HASI 7697 R 600-245, Gravel Pit #38 /
HASI 7698 R 600-246, Gravel Pit #9, Inert/Demolition  /
Waste Landfill (Pit 9)
HASI 7699 R 200-W-57, Excess Equipment Laydown Area
from RCRA General Inspection #200WFY97
Item #10
HASI 7700 R 1100-11, Ephemeral Pool /
HASI 7701 R 300-86, 300 Area South Parking Lot /
Stormwater Runoff, Miscellaneous Stream
#524
HASI 7702 R 600-155, Dumping Area Upstream of River/
Mile Marker 35 Identified During RCRA
General Inspection #HIRIV-FY96 Item #7
HASI 7703 R 300-52, 300 Area Sanitary Trenches /
HASI 7704 R 600-156, Construction Debris Dump Site /
HASI 7705 R 2607-EL, 2607-EL Septic Tank/Pump Station /
HASI 7706 R 100-F-28, Septic Tank and Drainfield /
HASI 7707 R 300-56, 306-E 90-Day Waste Accumulatior/
Area
HASI 7708 R 600-153, Dumping Area Between River Milé
Markers 29 and 30
HASI 7709 R 1100-9, 1164 Building 90-Day Waste /
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Accumulation Area
HASI 7710 R 600-152, Military Septic Tanks /
HASI 7711 R 300-59, 305 Building Steam Condensate, /
Miscellaneous Stream #417
HASI 7712 R 300-67, Steam Condensate from 300 Area /
Main Steam Header, Miscellaneous Stream
#414
HASI 7713 R 300-68, 305 Building - Steam Condensate, /
Miscellaneous Stream #451, Pit U23
HASI 7714 R 300-69, 305 Building Steam Condensate, /
Miscellaneous Stream #415
HASI 7715 R 300-70, 305 Building Steam Condensate, /
Miscellaneous Stream #416
HASI 7716 R 300-71, 306E Building - HVAC Condensate,
Miscellaneous Stream #454
HASI 7717 R 600-217, H-61-H Anti-Aircraft Artillery Site /
Sewer System
HASI 7718 R 300-178, 3717 Building Steam Condensate),
Miscellaneous Stream #329
HASI 7719 R 700-1, 747 Builidng 90-Day Waste /
Accumulation Area
HASI 7720 R 600-95, Wahluke Slope Bridge Disposal /
Area, Bridge Overlook Site
HASI 7721 R 600-86, Wahluke Slope Wasteway Cistern /
HASI 7722 R 600-87, Wahluke Slope Dune Homestead /
HASI 7723 R 600-88, Wahluke Slope Lonetree Homestead /
HASI 7724 R 600-89, Wahluke Slope Asphalt Batch Plant ~ /
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HASI 7725 R 600-90, Wahluke Slope Coyote Bait Can/Bdit
Station
HASI 7726 R 600-91, Wahluke Slope Gravel Pit #47 /
HASI 7727 R 600-92, Wahluke Slope Gravel Pit #56, /
Borrow Pit #56
HASI 7728 R 600-154, Remains of Windmill, RCRA /
General Inspection HIRIV-FY96 Item #6
HASI 7729 R 600-94, Wahluke Schoolhouse /
HASI 7730 R 300-102, 328 Building Steam Condensate, /
Miscellaneous Stream #353
HASI 7731 R 100-H-24, 151-H Electrical Facilities, 151-H
Substation
HASI 7732 R 100-C-4, Export Water Line Valve Pit /
HASI 7733 R 100-D-36, Undocumented Concrete Pad, /
Monitoring Station 1614-D-1, 100-N-20
HASI 7734 R 100-D-37, Undocumented Concrete Pad, /
1614-D-3 Monitoring Station
HASI 7735 R 200-W-33, Solid Waste Dumping Area /
HASI 7736 R 200-E-26, Heavy Equipment Storage Area,/
Diesel Fuel Contaminated Soil
HASI 7737 R 600-151, Dumping Areas 50 yds and 200 yfls
Downstream of River Mile 14, Military
installation NW of 100H Area
HASI 7738 R 600-93, Hanford Firing Range /
HASI 7739 R 300-165, 3709A Building Condensate, /
Miscellaneous Stream #347
HASI 7740 R 600-218, H-61-H Anti-Aircraft Artillery Site  /
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Dumping Area
HASI 7741 R 300-156, 3707C Building Steam Condensate,
Miscellaneous Stream #178, Injection Well
#23
HASI 7742 R 300-157, 3707C Building Steam Condensate,
Miscellaneous Stream #337
HASI 7743 R 300-158, 3707C Building Steam Condensate,
Miscellaneous Stream #336, F.D. #31
HASI 7744 R 300-159, 3707C Building Steam Condensate,
Miscellaneous Stream #335, F.D. #4
HASI 7745 R 300-160, 3707D Building Steam Condensate,
Miscellaneous Stream #443, Injection Well
#10
HASI 7746 R 300-161, 3707D Building Stormwater /
Runoff, Miscellaneous Stream #441
HASI 7747 R 300-154, 3707B Building Steam Condensate,
Miscellaneous Stream #325
HASI 7748 R 300-164, 3709 Building Steam Condensate),
Miscellaneous Stream #338, F.D. #3
HASI 7749 R 300-153, 3707B Building Steam Condensate,
Miscellaneous Stream #328
HASI 7750 R 300-166, 3709A Building Steam Trap, /
Miscellaneous Stream #355
HASI 7751 R 300-167, 3711 Building Steam Condensate),
Miscellaneous Stream #343
HASI 7752 R 300-168, 3711 Building Steam Condensate),
Miscellaneous Stream #433
HASI 7753 R 300-171, 3713 Building Steam Condensate /
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HQ ID: 0413

Release Sites

Site RSF Change Description
Code ID Flag

and Stormwater Runoff, Miscellaneous
Stream #333, F.D. #7

300-172, 3713 Building Steam Condensate),
Miscellaneous Stream #435

300-173, 3713 Building Steam Condensate),
Miscellaneous Stream #512

300-174, 3713 Building Stormwater Runoff/
and Steam Condensate, Miscellaneous Stream
#544

HASI 7757 R 2607-E1 /

HASI 7758 300-162, 3707D Building Stormwater /
Runoff, Miscellaneous Stream #442

300-125, 3702 Building Steam Condensate),
Miscellaneous Stream #346

300-116, 3506A Building Steam Condensate,
Miscellaneous Stream #381

300-117, 3506A Building Steam Condensate,
Miscellaneous Stream #382

300-118, 3621D Building Steam Condensate,
Miscellaneous Stream #700, Pit U-7.

300-119, 3621D HVAC Condensate, /
Miscellaneous Stream #401, 3621D
Air/Condensate Blowdown Drain

300-120, 3621D Building Diesel Generator /
Cooling System Condensate, Miscellaneous
Stream #402, 3621D Air Driven Starter
Motor Discharge Drain

300-121, 3621D Building Stormwater /
Runoff, Miscellaneous Stream #403, Injection

HASI 7754 R

HASI 7755 R

HASI 7756 R

HASI 7759 R

HASI 7760 R

HASI 7761 R

HASI 7762 R

HASI 7763 R

HASI 7764 R

HASI 7765 R

Class/Subclass Name

Forecast
Assess.
Year

Actual
Assess.
Date

Planned Forecast
Comp. Comp.
Year Year

2008

Actual
Comp.
Date

6/30/1905

Acc.
Year No Comp. RAD
Action Status

2015
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Code ID Flag Year Year Date Year Year Date Action Status
Well #26, 36" Dry Well
HASI 7766 R 300-122, 366 Building Fuel Oil Bunker /
Loading Station Steam Condensate,
Miscellaneous Stream #344
HASI 7767 R 300-155, 3707C Building Steam Condensate,
Miscellaneous Stream #179, Injection Well
#24
HASI 7768 R 300-124, 366 Building Fuel Oil Bunker /
Steam Condensate, Miscellaneous Stream
#653
HASI 7769 R 300-177, 3717 Building Steam Condensate),
Miscellaneous Stream #330
HASI 7770 R 300-126, 3703 Building Steam Condensate),
Miscellaneous Stream #431
HASI 7771 R 300-127, 3705 Building Stormwater Runoff/
Miscellaneous Stream #410
HASI 7772 R 300-128, 3705 Building Stormwater Runoff/
Miscellaneous Stream #411
HASI 7773 R 300-129, 3705 Building Stormwater Runoff/
Miscellaneous Stream #412
HASI 7774 R 300-150, 3706 Building Steam Condensate),
Miscellaneous Stream #430
HASI 7775 R 300-151, 3707B Building Steam Condensate,
Miscellaneous Stream #327
HASI 7776 R 300-152, 3707B Building Steam Condensate,
Miscellaneous Stream #326, U57
HASI 7777 R 300-123, 366 Building Fuel Oil Bunker /
Loading Station Steam Condensate,
Miscellaneous Stream #342
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HASI 7778 R 600-51, Chemical Dump /
HASI 7779 R 600-53, H-51 Anti-aircraft Artillery Site /
Building Foundations
HASI 7780 R UPR-200-N-1, Unplanned release near 212R
railroad spur
HASI 7781 R 600-58, H.J. Ashe Substation Oil/Water  /
Separator & Drywells, BPA SWMU #13
HASI 7782 R 600-59, H.J. Ashe Substation Storage Area/,
BPA SWMU #12, Generator Storage Area
Sump
HASI 7783 R 600-84, Wahluke Slope Wagon Road Cistern /
HASI 7784 R 600-61, White Bluffs Substation /
HASI 7785 R 200-N-3, Ballast Pits /
HASI 7786 R 300-5, 300 Area Fire Station Fuel Tanks, /
3709A Fire Station
HASI 7787 R 300-6, 366/366A Fuel Oil Bunkers /
HASI 7788 R 400-7, 4607 SSST, 4607 Sanitary Sewer /
Septic Tank, 4607 SS, 4607 Sanitary Sewer
HASI 7789 R 400-11, 4607 SSL, 4607 Sanitary Sewer /
Lagoon, 400 Area Wetlands
HASI 7790 R 400-12, 4607 STF, 4607 Sanitary Tile Field/
4608A Sanitary Sewer Leaching Field, 4608A
Leaching Field
HASI 7791 R 600-64, Underground Sanitary Sewer Line /
from 400 Area toVPPSS, Sanitary Waste Tie-
Line from the 400 Area to WPPSS
HASI 7792 R 300-26, Powerhouse Fuel Oil Spill, 384 /
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Powerhouse #6 Fuel Oil Spill, Delivery Truck
Spillage on Roads

HASI 7793 R 600-60, H.J. Ashe Substation Switchyard /
Facility

HASI 7794 R UPR-1100-5, UN-1100-5, 1171 Parking Lot/

HASI 7795 R 600-113, 6652-C SSLIST, 6652-C SSL [/

Inactive Septic Tank, 6652-C Space Science
Laboratory Inactive Septic Tank

HASI 7796 R 600-114, 6652-G ALEFSBST, 6652-G ALE/
Field Storage Building Septic Tank

HASI 7797 R 600-115, 6652-1 ALEHST, 6652-1 ALE /
Headquarters Septic Tank, 6652-I Arid Lands
Ecology (ALE) Headquarters Septic Tank

HASI 7798 R 700 WST, 700 Area Waste Solvent Tank, 700
Area Underground Waste Solvent Tank, 703-1

HASI 7799 R CTFN 2703-E, Chemical Tile Field North of/
2703-E

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2500 MO267 \ 2046 2046
HASI 2501 MO266 \ 2046 2046
HASI 2502 MO264 \ 2014 2014
HASI 2503 MO257 \ 2046 2046
HASI 2504 MO256 \ 2046 2046
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2505 MO255 \ 2000 2000 2000 2000
HASI 2506 MO254 \ 2046 2046
HASI 2507 MO253 \ 2046 2046
HASI 2508 MO252 \ 2046 2046
HASI 2509 MO251 \ 2046 2046
HASI 2510 MO250 \ 2046 2046
HASI 2511 MO249 \ 2046 2046
HASI 2512 MO248 \ 2046 2046
HASI 2513 MO247 \ 2046 2046
HASI 2514 MO246 \ 2046 2046
HASI 2515 MO245 \ 2046 2046
HASI 2516 MO244 \ 2046 2046
HASI 2517 MO240 \ 2046 2046
HASI 2518 MO235 \ 2046 2046
HASI 2519 MO234 \ 2046 2046
HASI 2520 MO232 \ 2046 2046
HASI 2521 MO228 \ 6/30/1998 1998 6/30/1998
HASI 2522 MO227 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2523 MO222 \ 2046 2046
HASI 2524 MO215 \ 2046 2046
HASI 2525 MO211 \ 2046 2046
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2526 MO206 \ 2000 2000 2001 2001
HASI 2527 MO204 \ 2046 6/18/1999 2000 2000
HASI 2528 MO203 \ 5/28/1998 1998 6/30/1998
HASI 2529 MO201 \ 6/30/1998 1998 6/30/1998
HASI 2530 MO112 \ 2046 2046
HASI 2531 MO108 \ 1998 6/30/1998
HASI 2532 MO105 \ 2005 2006
HASI 2533 MO103 \ 2005 2006
HASI 2534 MO056 \ 6/30/1998 1998 6/30/1998
HASI 2535 MO048 \ 2007 2008
HASI 2536 MOO047 \ 1999 12/31/199 2000 2000
8
HASI 2537 MO043 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2538 MO042 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2539 MOO041 \ 2009 2010
HASI 2540 MO040 \ 1999 12/31/199 2001 2001
8
HASI 2541 MO039 \ 2046 2046
HASI 2542 MO037 \ 2046 2046
HASI 2543 MO032 \ 2046 2046
HASI 2544 MO031 \ 2046 2046
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2545 MO029 \ 2046 2046
HASI 2546 MO028 \ 2046 2046
HASI 2547 MO027 \ 2046 2046
HASI 2548 MO026 \ 2046 2046
HASI 2549 MO021 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2550 MO019 \ 2000 2000 2001 2001
HASI 2551 MOO017 \ 2046 2046
HASI 2552 MOO016 \ 2046 2046
HASI 2553 MOO015 \ 2046 2046
HASI 2554 MO012 \ 1999 4/2/1999 2000 2000 9/30/1999
HASI 2555 MOO011 \ 2046 2046
HASI 2556 MOO006 \ 6/30/1998 1998 6/30/1998
HASI 2557 MO002 \ 2046 2046
HASI 2558 MO001 \ 2046 2046
HASI 2603 MO290 \ 2046 2046
HASI 2604 MO287 \ 2046 2046
HASI 2605 MO286 \ 2046 2046
HASI 2606 MO285 \ 2046 2046
HASI 2607 MO284 \ 2046 2046
HASI 2608 MO283 \ 2046 2046
HASI 2609 M0O282 \ 2046 2046
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Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2610 MO281 \ 2046 2046
HASI 2611 MO280 \ 2046 2046
HASI 2612 MO277 \ 2046 2046
HASI 2613 MO276 \ 2046 2046
HASI 2614 MO273 \ 2046 2046
HASI 2615 MO272 \ 2046 2046
HASI 2616 MO268 \ 2046 2046
HASI 2617 X8 \ 2046 2046
HASI 2618 X4 \ 10/1/1998
HASI 2619 X1 \ 10/1/1998
HASI 2688 MO997 \ 2005 2006
HASI 2689 MO996 \ 2004 2005
HASI 2690 MO994 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2691 MO990 \ 1999 4/23/1999 2000 2000
HASI 2692 MO977 \ 2046 2046
HASI 2693 MO976 \ 2046 2046
HASI 2694 MO975 \ 2046 2046
HASI 2695 MO974 \ 2004 2005
HASI 2696 MO973 \ 2046 2046
HASI 2697 MO968 \ 2046 2046
HASI 2698 MO967 \ 2046 2046
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Operations/Field Office:Richland
Site Summary LevelHanford Site
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Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

HQ ID: 0413

Facility Decommissioning

Site
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HASI

HASI
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Plan.
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Year
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Year
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Date

Plan.

Year
2046
2046
2046
2046
2046
2046
2046
2046
2009

2046

1999

2046
2046

2046

2001
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Fore.
Deac.

Year

Actual  Plan.

Fore. Actual

Deac. Comp. Comp. Comp.

Date  Year
2046
2046
2046
2046
2046
2046
2046
2046

12/31/199 2010
8

2046
1998
9/30/1999 2000
1998
2046
2046

2046

2002

12/31/199 1999
8

1998

Year Date

6/30/1998

2000 9/30/1999

6/30/1998

10/1/1998

10/1/1998

9/30/1999

6/30/1998

Acc. No Comp. RAD
Year Action Status
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date  Year Year Date Year Year Date Year Action Status
HASI 2720 MO927 \ 1999 4/2/1999 2000 2000 9/30/1999
HASI 2721 M0O924 \ 2046 2046
HASI 2722 MO919 \ 2046 2046
HASI 2723 MO917 \ 2046 2046
HASI 2724 MO916 \ 10/1/1998
HASI 2725 MO908 \ 1999 2/12/1999 1999 9/30/1999
HASI 2726 MO906 \ 2004 2005
HASI 2727 MO904 \ 2046 2046
HASI 2728 MO863 \ 2001 2002
HASI 2729 MO862 \ 2000 2000 2001 2001
HASI 2730 MO858 \ 2046 2046
HASI 2731 MO853 \ 2000 4/2/1999 2000 2000
HASI 2732 MO852 \ 1998 6/30/1998
HASI 2733 MO851 \ 2046 2046
HASI 2734 MO849 \ 2046 2046
HASI 2735 MO848 \ 2046 2046
HASI 2736 MO847 \ 2046 2046
HASI 2737 MO844 \ 2046 2046
HASI 2738 MO842 \ 2010 2015
HASI 2739 MO841 \ 2046 2046
HASI 2740 MO840 \ 2001 2005
HASI 2741 MO839 \ 2012 2046
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2742 MO838 \ 5/28/1998 1998 6/30/1998
HASI 2743 MO837 \ 2000 2000 2001 2001
HASI 2744 MO835 \ 2000 6/18/1999 2000 2000
HASI 2745 MO834 \ 2012 2046
HASI 2746 MO833 \ 2000 2000 2001 2001
HASI 2747 MO832 \ 2046 2046
HASI 2748 MO830 \ 2010 2015
HASI 2749 MO722 \ 2046 2046
HASI 2750 MO718 \ 2046 2046
HASI 2751 MO717 \ 2046 2046
HASI 2752 MO716 \ 2000 2000 2001 2001
HASI 2753 MO709 \ 6/30/1998 1998 6/30/1998
HASI 2754 MO705 \ 6/30/1998 1998 6/30/1998
HASI 2755 MO674 \ 2000 2000 10/28/199 2000 2000
9
HASI 2756 MO574 \ 2046 2046
HASI 2757 MO573 \ 2046 2046
HASI 2758 MO571 \ 2046 2046
HASI 2759 MO570 \ 2046 2046
HASI 2760 MO569 \ 2046 2046
HASI 2761 MO560 \ 1999 12/31/199 1999 9/30/1999
8
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2762 MO559 \ 6/30/1998 1998 6/30/1998
HASI 2763 MO558 \ 2010 2015
HASI 2764 MO557 \ 2010 2015
HASI 2765 MO556 \ 2046 2046
HASI 2766 MO555 \ 6/30/1998 1998 6/30/1998
HASI 2767 MO552 \ 6/30/1998 1998 6/30/1998
HASI 2768 MO543 \ 2000 8/31/1999 2000 2000
HASI 2769 MO542 \ 6/30/1998 1998 6/30/1998
HASI 2770 MO536 \ 2046 2046
HASI 2771 MO465 \ 2046 2046
HASI 2772 MO454 \ 2046 2046
HASI 2773 MO434 \ 2015 2016
HASI 2774 MO414 \ 2046 2046
HASI 2775 MO413 \ 2046 2046
HASI 2776 MO412 \ 2046 2046
HASI 2777 MO410 \ 2046 2046
HASI 2778 MO408 \ 2046 2046
HASI 2779 MO407 \ 2046 2046
HASI 2780 MO406 \ 2046 2046
HASI 2781 MO404 \ 10/1/1998
HASI 2782 MO400 \ 2046 2046
HASI 2783 MO398 \ 2046 2046
Dataset Name: FY 1999 Planning Data Page 49 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2784 MO396 \ 2046 2046
HASI 2785 MO393 \ 1999 9/30/1999 2000 2000
HASI 2786 MO388 \ 2046 2046
HASI 2787 MO386 \ 2046 2046
HASI 2788 MO384 \ 2046 2046
HASI 2789 MO379 \ 1999 2/12/1999 1999 9/30/1999
HASI 2790 MO378 \ 1999 2/12/1999 1999 9/30/1999
HASI 2791 MO377 \ 2046 2046
HASI 2792 MO376 \ 2002 2002
HASI 2793 MO370 \ 2046 2046
HASI 2794 MO369 \ 2000 6/30/1999 2005
HASI 2795 MO368 \ 2046 2046
HASI 2796 MO355 \ 6/30/1998 1998 6/30/1998
HASI 2797 MO354 \ 2046 2046
HASI 2798 MO353 \ 1999 2/12/1999 1999 9/30/1999
HASI 2799 MO351 \ 2046 2046
HASI 2800 MO347 \ 6/30/1998 1998 6/30/1998
HASI 2801 MO346 \ 1999 9/30/1999 2000 2000 9/30/1999
HASI 2802 MO337 \ 2005
HASI 2803 MO324 \ 8/31/1998 1998 9/30/1998
HASI 2804 MO315 \ 2046 2046
HASI 2805 MO306 \ 8/31/1998 1998 9/30/1998
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
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Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2806 MO303 \ 11/26/199 1998 12/30/199
7 7
HASI 2807 MO302 \ 2046 2046
HASI 2808 MO294 \ 2046 2046
HASI 2809 M0O292 \ 2046 2046
HASI 2810 MO291 \ 2046 2046
HASI 2821 Central Sanitary Landfill \ 2007 2008
HASI 2841 A6 Substation \
HASI 2843 748 \ 2010 2010
HASI 2844 747B \ 2046 2046
HASI 2845 T47A Trl \ 2031 2035
HASI 2846 TATA \ 2031 2035
HASI 2847 747 \ 2018 2020
HASI 2848 712B \ 2046 2046
HASI 2849 712 \ 2046 2046
HASI 2850 703 \ 2011 2011
HASI 2851 676 \
HASI 2852 6701B \ 2046 2046
HASI 2853 6701A \ 2046 2046
HASI 2854 6701 \ 2046 2046
HASI 2856 6652PH \ 2019 2023
HASI 2857 66520 \ 2019 2023
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Data Source: EM CDB Report Number: GEN-01b
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Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2858 6652M \ 1999 2014

HASI 2860 6652L \ 2031 2035

HASI 2861 6652K \ 2019 2023

HASI 2862 6652J \ 1999 2013

HASI 2863 6652I \ 1999 2013

HASI 2865 6652G \ 1999 3013

HASI 2866 6652E \ 2031 2035

HASI 2867 6652DOME2 \ 1999 2012

HASI 2868 6652DOME1 \ 2031 2035

HASI 2869 6652D \ 1999 2010

HASI 2870 6652CSHED \ 1999 2012

HASI 2871 6652C \ 1999 2012

HASI 2872 662A \ 2046 2046

HASI 2873 662 \ 2046 2046

HASI 2874 661A \ 2046 2046

HASI 2875 646 \ 2019 2023

HASI 2876 630 \ 2046 2046

HASI 2877 6290 \ 2046 2046

HASI 2882 623B \ 2046 2046

HASI 2883 623A \ 2046 2046

HASI 2884 622R \ 2031 2035

HASI 2885 622G \ 2000 2000 2008
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2886 622F \ 6/30/1997 2012

HASI 2887 622D \ 1999 2010

HASI 2888 622C \ 2031 2035

HASI 2889 622B \ 2031 2035

HASI 2890 622A \ 2031 2035

HASI 2891 6224A \ 2046 2046

HASI 2892 6223A \ 2046 2046

HASI 2893 6221NA \ 2046 2046

HASI 2894 621B \ 2046 2046

HASI 2895 621A \ 2046 2046

HASI 2896 614BYRL \ 2031 2035

HASI 2897 614 \ 2031 2035

HASI 2898 613 \ 2003 2010

HASI 2899 609G \ 2046 2046

HASI 2900 609E \ 2046 2046

HASI 2901 609C \ 2046 2046

HASI 2902 609B \ 2046 2046

HASI 2903 609A \ 2046 2046

HASI 2904 609 \ 2003 2010

HASI 2905 607 \ 2000 4/9/1999 2009

HASI 2906 604H \ 2046 2046

HASI 2907 604G \ 2046 5/14/1999 2007

Dataset Name: FY 1999 Planning Data Page 53 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2908 604F \ 2046 5/14/1999 2007

HASI 2909 604A \ 2046 2046

HASI 2912 506BA \ 2046 2046

HASI 2913 506B \ 2046 2046

HASI 2920 4843 \ 2040 2046

HASI 2926 4790A \ 2046 2046

HASI 2927 4790 \ 2046 2046

HASI 2928 4760 \ 2046 2046

HASI 2929 4734D \ 2000 2001 2013

HASI 2930 4734B \ 2046 2046

HASI 2932 4722C \ 2046 2046

HASI 2933 4722B \ 2007 2010

HASI 2935 4719 \ 2000 2001 2013

HASI 2940 4707 \ 2046 2046

HASI 2941 4706 \ 2046 2046

HASI 2942 4704S \ 2046 2046

HASI 2943 4704N \ 2046 2046

HASI 2945 4702 \ 2046 2046

HASI 2946 4701B \ 2000 2001 2013

HASI 2966 400EMS \ 2031 2035

HASI 2967 384 \ 1998 3/31/1998 2008

HASI 2968 382 \ 2010 2015
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2970 3790 \ 2010 2015
HASI 2971 3770 \ 2005 2006
HASI 2974 3769 \ 2005 2006
HASI 2975 3768 \ 2005 2006
HASI 2977 3766 \ 2010 2015
HASI 2979 3763 \ 2010 2015
HASI 2981 3760 \ 2031 2035
HASI 2983 3746D \ 2046 2046
HASI 2987 3746 \ 2019 2041
HASI 3001 3727 \ 2010 2015
HASI 3005 3722 \ 2010 2012
HASI 3006 3721 \ 2010 2015
HASI 3009 3719A \ 2010 6/18/1999 2011
HASI 3010 3719 \ 2046 2046
HASI 3011 3718S \ 2031 2035
HASI 3012 3718P \ 2031 2035
HASI 3013 3718N \ 2010 2015
HASI 3018 3718C \ 2004 2009 2016
HASI 3019 3718B \ 2031 2035
HASI 3020 3718A \ 2031 2035
HASI 3025 3717B \ 2012 2016
HASI 3026 3717 \ 2046 2046
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Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3029 3715 \ 2010 2015

HASI 3031 3713 \ 2010 2015

HASI 3034 3711 \ 2010 2015

HASI 3036 3709B \ 2010 2015

HASI 3037 3709A \ 2010 2015

HASI 3039 3709 \ 2010 2015

HASI 3042 3707H \ 2010 2015

HASI 3044 3707E \ 2000 2000 2016

HASI 3045 3707D \ 2000 2000 11/30/199 2008

9

HASI 3051 3705 \ 2046 2046

HASI 3052 3704 \ 2010 2015

HASI 3053 3703A \ 2014 2015

HASI 3054 3701V \ 1999 6/25/1999 2008

HASI 3055 3701D \ 2012 2013

HASI 3056 3621D \ 2010 2015

HASI 3057 3614A \ 1999 2010

HASI 3059 352F \ 2010 2015

HASI 3060 352E \ 2010 2015

HASI 3063 351B \ 2010 2015

HASI 3064 351A \ 2010 2015

HASI 3068 350C \ 2031 2035
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Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3069 350B \ 2031 2035

HASI 3071 3507 \ 2046 2046

HASI 3072 35068 \ 2000 8/31/1999 2009

HASI 3073 3506A \ 2000 8/31/1999 2009

HASI 3078 350 \ 2031 2035

HASI 3083 339A \ 2046 2046

HASI 3086 337 \ 2031 2035

HASI 3114 328A \ 2010 2015

HASI 3115 328 \ 2010 2015

HASI 3141 3235 \ 2010 2015

HASI 3142 3234 \ 2010 2015

HASI 3143 3232 \ 2010 2015

HASI 3144 3231 \ 2010 2015

HASI 3147 3229 \ 2010 2015

HASI 3148 3228 \ 2010 7/30/1999 2009

HASI 3149 3227 \ 2010 2015

HASI 3150 3226 \ 2010 2015

HASI 3151 3225 \ 2010 2015

HASI 3152 3224 \ 2010 2016

HASI 3153 3223 \ 2010 2016

HASI 3154 3222 \ 2010 2016

HASI 3155 3221 \ 2010 2015
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Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3170 315D \ 2002 2007
HASI 3171 315C \ 2002 2007
HASI 3173 315 \ 2002 2007
HASI 3189 306E \ 2008 2012 2015
HASI 3193 305A \ 2010 2015
HASI 3197 305 \ 2010 2015
HASI 3204 303J \ 1999 2010
HASI 3220 3020 Facility \ 2031 2035
HASI 3222 300EMS \ 2031 2035
HASI 3341 285W \ 2046 2046
HASI 3343 284WB \ 1997 3/31/1997 2009
HASI 3344 284W \ 1997 3/31/1997 2009
HASI 3345 284EB \ 2046 2046
HASI 3346 284E \ 1998 3/31/1998 2008
HASI 3349 283WF \ 2046 2046
HASI 3350 283WD \ 2046 2046
HASI 3351 283WB \ 2046 2046
HASI 3352 283W \ 2046 2046
HASI 3353 283E \ 2046 2046
HASI 3354 282WD \ 2046 2046
HASI 3355 282WA \ 2046 2046
HASI 3356 282W \ 2046 2046
Dataset Name: FY 1999 Planning Data Page 58 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
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Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3357 282ED \
HASI 3358 282EB \ 2046 2046
HASI 3359 282EA \ 2046 2046
HASI 3360 282E \ 2046 2046
HASI 3365 278WA \ 2046 2046
HASI 3366 278AW \ 2046 2046
HASI 3367 277TW \ 2046 2046
HASI 3368 277A \ 2046 2046
HASI 3378 275W \ 2046 2046
HASI 3379 275EA \ 1999 12/31/199 2009
8
HASI 3380 275E \ 2046 2046
HASI 3381 2753E \ 2046 2046
HASI 3382 2752E \ 2046 2046
HASI 3383 2751E \ 2046 2046
HASI 3384 2750E \ 2046 2046
HASI 3387 274E \ 2046 2046
HASI 3388 274AW \ 2046 2046
HASI 3389 273W \ 2046 2046
HASI 3391 273E \ 2046 2046
HASI 3412 2734EA \ 1999 3/26/1999 2007
HASI 3418 272W \ 2046 2046
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3420 272EA \ 2046 2046

HASI 3421 272E \ 1999 3/26/1999 2007

HASI 3422 272BC \ 2046 2046

HASI 3433 2727E \ 2046 2046

HASI 3437 2724WB \ 2046 2046

HASI 3462 2723W \ 2000 8/1/1999 2008

HASI 3464 2722w \ 1999 5/14/1999 2008

HASI 3465 2722E \ 1999 12/31/199 2007

8

HASI 3469 2721EA \ 2046 2046

HASI 3470 2721E \ 2046 2046

HASI 3478 2719WB \ 2046 2046

HASI 3479 2719EA \ 2046 2046

HASI 3480 2719E \ 1999 3/26/1999 2007

HASI 3487 2716E \ 2046 2046

HASI 3495 2715M \ 1999 2/5/1999 2007

HASI 3496 2715ED \ 2012 2014

HASI 3497 2715EC \ 2005 2013

HASI 3498 2715E \ 1999 12/31/199 2007

8

HASI 3518 2713E \ 1999 1/8/1999 2007

HASI 3527 2711EB \ 2046 2046

HASI 3528 2711EA \ 2046 2046
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date  Year Year Date Year Year Date Year Action Status
HASI 3529 2711E \ 2046 2046

HASI 3535 2710W \ 2046 2046

HASI 3536 2710E \ 2046 2046

HASI 3547 2707W \ 2046 2046

HASI 3549 2707E \ 2001 2016

HASI 3556 2704W \ 1999 6/30/1999 2008

HASI 3557 2704S \ 2046 2046

HASI 3565 2701M \ 1999 12/31/199 2007

8

HASI 3567 2701EC \ 2000 2000 2008

HASI 3575 252w \ 2046 2046

HASI 3576 252U \ 2046 2046

HASI 3577 252E \ 2046 9/30/1999 2008

HASI 3584 251W \ 2046 2046

HASI 3585 2506W3 \ 2046 2046

HASI 3586 2506W2 \ 2046 2046

HASI 3587 2506W1 \ 2046 2046

HASI 3588 2506E3 \ 2046 2046

HASI 3589 2506E2 \ 2046 2046

HASI 3653 242AC \ 2046 2046

HASI 3845 2318W \ 2046 2046

HASI 3846 2310w \ 2046 2046

Dataset Name: FY 1999 Planning Data Page 61 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3848 2309W \
HASI 3849 2307W \ 2000 2000 2016
HASI 3850 2306W \ 2000 2000 2016
HASI 3855 225EC \ 1997
HASI 3871 2249B \ 2046 2046
HASI 3872 22478 \ 2046 2046
HASI 3873 2245B \ 2046 2046
HASI 3874 2244B \ 2046 2046
HASI 3875 2242B \ 2046 2046
HASI 3877 2241B \ 2046 2046
HASI 3902 221A \ 2046 2046
HASI 3920 2201B \ 2046 2046
HASI 3921 2200B \ 2046 2046
HASI 3955 213K \ 2046 2046
HASI 3956 2133 \ 2031 2035
HASI 3961 212N \ 7/30/1994 2014
HASI 3985 2101M \ 2046 2046
HASI 3986 2101HV \
HASI 4041 183-KE \ 2005 2005 2009 2009
HASI 4042 183-D \ 2046 2046 2046 2046
HASI 4045 183-6KE \ 2005 2005 2009 2009
HASI 4048 183-5KE \ 2005 2005 2009 2009
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4053 183-1KW \ 2005 2005 2009 2009
HASI 4055 183-1-KE \ 2005 2005 2009 2009
HASI 4056 182D \ 2046 2046
HASI 4057 182B \ 2046 2046
HASI 4059 181D \ 2046 2046
HASI 4060 181B \ 2046 2046
HASI 4105 1179 \ 10/1/1998
HASI 4106 1177 \ 10/1/1998
HASI 4107 1176 \ 10/1/1998
HASI 4108 1175 \ 10/1/1998
HASI 4109 1174 \ 10/1/1998
HASI 4110 1173 \ 10/1/1998
HASI 4111 1172A \ 10/1/1998
HASI 4112 1171C \ 10/1/1998
HASI 4113 1171B \ 10/1/1998
HASI 4114 1171A \ 10/1/1998
HASI 4115 1171 \ 10/1/1998
HASI 4116 1170 \ 10/1/1998
HASI 4117 1169 \ 10/1/1998
HASI 4118 1168 \ 10/1/1998
HASI 4119 1167A \ 10/1/1998
HASI 4120 1167 \ 10/1/1998
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4121 1164 \ 10/1/1998
HASI 4122 1163 \ 10/1/1998
HASI 4123 1162 \ 10/1/1998
HASI 4124 1161 \ 10/1/1998
HASI 4126 11201 \ 2046 2046
HASI 4128 1112NA \ 2046 2046
HASI 4134 100EMS \ 2031 2035
HASI 8413 MO711 \ 9/30/1999 N N
HASI 8559 1331N \ 2009 2010
HASI 8560 1332N \ 2009 2016
HASI 8561 151B \ 7/1/1998 2009
HASI 8562 151KE \ 1998 9/30/1998 2010
HASI 8563 151KW \ 2010 2015
HASI 8564 1614D3 \ 2006 2010
HASI 8565 183.1KW \ 2008 2013
HASI 8566 183.5KW \ 2008 2013
HASI 8567 183.6KW \ 2008 2013
HASI 8568 183-2KW \ 2008 2013
HASI 8569 183-3KW \ 2008 2013
HASI 8570 183-4KW \ 2008 2013
HASI 8571 183D \ 2046 2046
HASI 8572 183KE \ 2008 2013
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8573 1901Y \
HASI 8574 1902D \
HASI 8575 200 Area Treated Effluent  \ 2036 2040
Disposal Facility
HASI 8576 212R \ 7/30/1994 2014
HASI 8577 216E43A \ 2036 2040
HAS| 8578 216E43B \ 2036 2040
HASI 8579 2230E \ 2001 2010
HASI 8580 2231E \ 2000 2000 2010
HAS| 8581 2232E \ 2000 2000 2010
HASI 8582 2233E \ 2009 2010
HAS| 8583 2234E \ 2010 2011
HASI 8584 2235E \ 2010 2011
HASI 8585 2236E \ 2010 2011
HASI 8586 2237E \ 2010 2011
HASI 8587 2238E \ 2003 2009
HAS| 8588 2239E \ 2003 2009
HASI 8589 2240E \ 2003 2009
HASI 8590 2251E \ 2010 2011
HASI 8591 2252E \ 2010 2011
HASI 8592 2253E \ 2010 2011
HASI 8593 2254E \ 2010 2011
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Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8594 2255E \ 2010 2011
HASI 8595 2256E \ 2010 2011
HASI 8596 2257E \ 2011 2012
HASI 8597 2258E \ 2011 2012
HASI 8598 2259w \ 1998 12/30/199
7
HASI 8599 225E \
HASI 8600 2262W \ 2003 2009
HASI 8601 2263W \ 2011 2012
HASI 8602 2264W \ 2000 2000 2012
HASI 8603 2265W \ 2011 2012
HASI 8604 2300W \ 2046 2046
HASI 8605 2301w \ 2046 2046
HASI 8606 2304w \ 2046 2046
HASI 8607 2308W \ 2046 2046
HASI 8608 2311w \
HASI 8609 2312w \ 2046 2046
HASI 8610 2313W \ 2046 2046
HASI 8611 2314w \ 2046 2046
HASI 8612 2315w \ 2046 2046
HASI 8613 2316W \ 2046 2046
HASI 8614 2317w \
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0413
Project RL-TP13/ Landlord Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 8616 2506E1 \ 2046 2046

HASI 8617 252S \ 2046 2046

HASI 8618 2715WA \ 2046 2046 2046

HASI 8619 2728W \

HASI 8620 282-ED \

HASI 8621 283WE \ 2046 2046

HASI 8622 286W \ 2046 2046

HASI 8623 2901Y \

HASI 8624 305P \ 2046 2046

HASI 8625 310 \

HASI 8626 310S \

HASI 8627 3220 \ 2046 2046

HASI 8628 327E \ 2046 2046

HASI 8629 3506C \ 2046 2046

HASI 8630 3621C \ 2046 2046

HASI 8631 3621E \ 2046 2046

HASI 8632 3701 1996 9/30/1996 1996 9/30/1996

HASI 8633 3701C 1996 9/30/1996 1996 9/30/1996

HASI 8634 3707EA 2006 3/31/1998 2008 7/31/1998

HASI 8635 382B 2046 2046

HASI 8636 3906

HASI 8637 4708
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 8638 609D \ 2046 2046

HASI 8639 623 \ 2046 2046

HASI 8640 652 \ 2046 2046

HASI 8641 6652T \ 2046 2046

HASI 8642 6652UP \ 1999 2014

HASI 8643 6653A \ 2036 2040

HASI 8644 Land \ 2046 2046

HASI 8645 Liquid Sanitary Waste System \

HASI 8646 MOO010 \ 1999 2001 2001

HASI 8647 MOO014 \ 2012 2012

HASI 8648 MOO046 \ 1999 10/31/199 2000 2000

9

HASI 8650 MO226 \ 2031 2032

HASI 8651 MO314 \ 2021 2022

HASI 8652 MO405 \ 2000 2000

HASI 8653 MO428 \ 2012 2012

HASI 8654 MO429 \ 2012 2012

HASI 8655 MO432 \ 2012 2012

HASI 8656 MO441 \ 1998 12/30/199

7

HASI 8657 MO502 \ 2021 2022

HASI 8658 MO503 \ 2021 2022

HASI 8659 MO504 \ 2021 2022
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Project RL-TP13 / Landlord Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8660 MO535 \ 2000 2000

HASI 8661 MO711 \ 2000 2000

HASI 8662 MO816 \ 2021 2022

HASI 8663 MO831 \ 2021 2022

HASI 8664 MO845 \ 1998 12/30/199

7

HASI 8665 MO890 \ 2021 2022

HASI 8666 MO909 \ 2000 2000

HASI 8667 MO951 \ 2002 2003

HAS| 8668 MO952 \ 2002 2003

HASI 8669 MO954 \ 2003 2004

HASI 8670 MO957 \ 2000 2003

HASI 8671 MO972 \ 1998 12/30/199

7

HASI 8672 Rail System \ 2046 2046

HASI 8673 Road System \ 2046 2046

HAS| 8816 MO549 \ 2000 2000 2001 2001

HASI 8817 MO550 \ 2000 2000 2001 2001

HAS| 8818 MO205 \ 2000 2000 2001 2001

HASI 8819 MO854 \ 2000 2000 2001 2001

HASI 8820 3704E \ 2010 2016
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
HASI 2500 MO267 \ 2046 2046
HASI 2501 MO266 \ 2046 2046
HASI 2502 MO264 \ 2014 2014
HASI 2503 MO257 \ 2046 2046
HASI 2504 MO256 \ 2046 2046
HASI 2505 MO255 \ 2000 2000 2000 2000
HASI 2506 MO254 \ 2046 2046
HASI 2507 MO253 \ 2046 2046
HASI 2508 MO252 \ 2046 2046
HASI 2509 MO251 \ 2046 2046
HASI 2510 MO250 \ 2046 2046
HASI 2511 MO249 \ 2046 2046
HASI 2512 MO248 \ 2046 2046
HASI 2513 MO247 \ 2046 2046
HASI 2514 MO246 \ 2046 2046
HASI 2515 MO245 \ 2046 2046
HASI 2516 MO244 \ 2046 2046
HASI 2517 MO240 \ 2046 2046
HASI 2518 MO235 \ 2046 2046
HASI 2519 MO234 \ 2046 2046
HASI 2520 MO232 \ 2046 2046
HASI 2521 MO228 \ 6/30/1998 1998 6/30/1998
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2522 MO227 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2523 MO222 \ 2046 2046
HASI 2524 MO215 \ 2046 2046
HASI 2525 MO211 \ 2046 2046
HASI 2526 MO206 \ 2000 2000 2001 2001
HASI 2527 MO204 \ 2046 6/18/1999 2000 2000
HASI 2528 MO203 \ 5/28/1998 1998 6/30/1998
HASI 2529 MO201 \ 6/30/1998 1998 6/30/1998
HASI 2530 MO112 \ 2046 2046
HASI 2531 MO108 \ 1998 6/30/1998
HASI 2532 MO105 \ 2005 2006
HASI 2533 MO103 \ 2005 2006
HASI 2534 MO056 \ 6/30/1998 1998 6/30/1998
HASI 2535 MO048 \ 2007 2008
HASI 2536 MOO047 \ 1999 12/31/199 2000 2000
8
HASI 2537 MO043 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2538 MO042 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2539 MO041 \ 2009 2010
HASI 2540 MO040 \ 1999 12/31/199 2001 2001
8
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Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2541 MOO039 \ 2046 2046
HASI 2542 MO037 \ 2046 2046
HASI 2543 MO032 \ 2046 2046
HASI 2544 MO031 \ 2046 2046
HASI 2545 MO029 \ 2046 2046
HASI 2546 MO028 \ 2046 2046
HASI 2547 MO027 \ 2046 2046
HASI 2548 MO026 \ 2046 2046
HASI 2549 MO021 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2550 MOO019 \ 2000 2000 2001 2001
HASI 2551 MO017 \ 2046 2046
HASI 2552 MOO016 \ 2046 2046
HASI 2553 MOO015 \ 2046 2046
HASI 2554 MO012 \ 1999 4/2/1999 2000 2000 9/30/1999
HASI 2555 MOO011 \ 2046 2046
HASI 2556 MOO006 \ 6/30/1998 1998 6/30/1998
HASI 2557 MO002 \ 2046 2046
HASI 2558 MOO001 \ 2046 2046
HASI 2603 MO290 \ 2046 2046
HASI 2604 MO287 \ 2046 2046
HASI 2605 MO286 \ 2046 2046
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Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2606 MO285 \ 2046 2046
HASI 2607 MO284 \ 2046 2046
HASI 2608 MO283 \ 2046 2046
HASI 2609 M0O282 \ 2046 2046
HASI 2610 MO281 \ 2046 2046
HASI 2611 MO280 \ 2046 2046
HASI 2612 MO277 \ 2046 2046
HASI 2613 MO276 \ 2046 2046
HASI 2614 MO273 \ 2046 2046
HASI 2615 MO272 \ 2046 2046
HASI 2616 MO268 \ 2046 2046
HASI 2617 X8 \ 2046 2046
HASI 2618 X4 \ 10/1/1998
HASI 2619 X1 \ 10/1/1998
HASI 2688 MO997 \ 2005 2006
HASI 2689 MO996 \ 2004 2005
HASI 2690 MO994 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2691 MO990 \ 1999 4/23/1999 2000 2000
HASI 2692 MO977 \ 2046 2046
HASI 2693 MO976 \ 2046 2046
HASI 2694 MO975 \ 2046 2046
Dataset Name: FY 1999 Planning Data Page 73 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
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Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2695 MO974 \ 2004 2005
HASI 2696 MO973 \ 2046 2046
HASI 2697 MO968 \ 2046 2046
HASI 2698 MO967 \ 2046 2046
HASI 2699 MO966 \ 2046 2046
HASI 2700 MO965 \ 2046 2046
HASI 2701 MO964 \ 2046 2046
HASI 2702 MO962 \ 2046 2046
HASI 2703 MO961 \ 2046 2046
HASI 2704 MO959 \ 2046 2046
HASI 2705 MO958 \ 2046 2046
HASI 2706 MO956 \ 2046 2046
HASI 2707 MO955 \ 2009 12/31/199 2010
8
HASI 2708 MO953 \ 2046 2046
HASI 2709 MO948 \ 1998 6/30/1998
HASI 2710 M0947 \ 1999 9/30/1999 2000 2000 9/30/1999
HASI 2711 MO946 \ 1998 6/30/1998
HASI 2712 MO944 \ 2046 2046
HASI 2713 M0O943 \ 2046 2046
HASI 2714 MO940 \ 10/1/1998
HASI 2715 MO939 \ 2046 2046
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Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2716 MO938 \ 10/1/1998
HASI 2717 MO936 \ 2001 2002
HASI 2718 MO934 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2719 MO931 \ 1998 6/30/1998
HASI 2720 MO927 \ 1999 4/2/1999 2000 2000 9/30/1999
HASI 2721 M0O924 \ 2046 2046
HASI 2722 MO919 \ 2046 2046
HASI 2723 MO917 \ 2046 2046
HASI 2724 MO916 \ 10/1/1998
HASI 2725 MO908 \ 1999 2/12/1999 1999 9/30/1999
HASI 2726 MO906 \ 2004 2005
HASI 2727 MO904 \ 2046 2046
HASI 2728 MO863 \ 2001 2002
HASI 2729 MO862 \ 2000 2000 2001 2001
HASI 2730 MO858 \ 2046 2046
HASI 2731 MO853 \ 2000 4/2/1999 2000 2000
HASI 2732 MO852 \ 1998 6/30/1998
HASI 2733 MO851 \ 2046 2046
HASI 2734 MO849 \ 2046 2046
HASI 2735 MO848 \ 2046 2046
HASI 2736 MO847 \ 2046 2046
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Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2737 MO844 \ 2046 2046
HASI 2738 MO842 \ 2010 2015
HASI 2739 MO841 \ 2046 2046
HASI 2740 MO840 \ 2001 2005
HASI 2741 MO839 \ 2012 2046
HASI 2742 MO838 \ 5/28/1998 1998 6/30/1998
HASI 2743 MO837 \ 2000 2000 2001 2001
HASI 2744 MO835 \ 2000 6/18/1999 2000 2000
HASI 2745 MO834 \ 2012 2046
HASI 2746 MO833 \ 2000 2000 2001 2001
HASI 2747 MO832 \ 2046 2046
HASI 2748 MO830 \ 2010 2015
HASI 2749 MO722 \ 2046 2046
HASI 2750 MO718 \ 2046 2046
HASI 2751 MO717 \ 2046 2046
HASI 2752 MO716 \ 2000 2000 2001 2001
HASI 2753 MO709 \ 6/30/1998 1998 6/30/1998
HASI 2754 MO705 \ 6/30/1998 1998 6/30/1998
HASI 2755 MO674 \ 2000 2000 10/28/199 2000 2000
9
HASI 2756 MO574 \ 2046 2046
HASI 2757 MO573 \ 2046 2046
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2758 MO571 \ 2046 2046
HASI 2759 MO570 \ 2046 2046
HASI 2760 MO569 \ 2046 2046
HASI 2761 MO560 \ 1999 12/31/199 1999 9/30/1999
8
HASI 2762 MO559 \ 6/30/1998 1998 6/30/1998
HASI 2763 MO558 \ 2010 2015
HASI 2764 MO557 \ 2010 2015
HASI 2765 MO556 \ 2046 2046
HASI 2766 MO555 \ 6/30/1998 1998 6/30/1998
HASI 2767 MO552 \ 6/30/1998 1998 6/30/1998
HASI 2768 MO543 \ 2000 8/31/1999 2000 2000
HASI 2769 MO542 \ 6/30/1998 1998 6/30/1998
HASI 2770 MO536 \ 2046 2046
HASI 2771 MO465 \ 2046 2046
HASI 2772 MO454 \ 2046 2046
HASI 2773 MO434 \ 2015 2016
HASI 2774 MO414 \ 2046 2046
HASI 2775 MO413 \ 2046 2046
HASI 2776 MO412 \ 2046 2046
HASI 2777 MO410 \ 2046 2046
HASI 2778 MO408 \ 2046 2046
Dataset Name: FY 1999 Planning Data Page 77 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2779 MO407 \ 2046 2046
HASI 2780 MO406 \ 2046 2046
HASI 2781 MO404 \ 10/1/1998
HASI 2782 MO400 \ 2046 2046
HASI 2783 MO398 \ 2046 2046
HASI 2784 MO396 \ 2046 2046
HASI 2785 MO393 \ 1999 9/30/1999 2000 2000
HASI 2786 MO388 \ 2046 2046
HASI 2787 MO386 \ 2046 2046
HASI 2788 MO384 \ 2046 2046
HASI 2789 MO379 \ 1999 2/12/1999 1999 9/30/1999
HASI 2790 MO378 \ 1999 2/12/1999 1999 9/30/1999
HASI 2791 MO377 \ 2046 2046
HASI 2792 MO376 \ 2002 2002
HASI 2793 MO370 \ 2046 2046
HASI 2794 MO369 \ 2000 6/30/1999 2005
HASI 2795 MO368 \ 2046 2046
HASI 2796 MO355 \ 6/30/1998 1998 6/30/1998
HASI 2797 MO354 \ 2046 2046
HASI 2798 MO353 \ 1999 2/12/1999 1999 9/30/1999
HASI 2799 MO351 \ 2046 2046
HASI 2800 MO347 \ 6/30/1998 1998 6/30/1998
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2801 MO346 \ 1999 9/30/1999 2000 2000 9/30/1999
HASI 2802 MO337 \ 2005
HASI 2803 MO324 \ 8/31/1998 1998 9/30/1998
HASI 2804 MO315 \ 2046 2046
HASI 2805 MO306 \ 8/31/1998 1998 9/30/1998
HASI 2806 MO303 \ 11/26/199 1998 12/30/199
7 7
HASI 2807 MO302 \ 2046 2046
HASI 2808 MO294 \ 2046 2046
HASI 2809 M0O292 \ 2046 2046
HASI 2810 MO291 \ 2046 2046
HASI 2821 Central Sanitary Landfill \ 2007 2008
HASI 2841 A6 Substation \
HASI 2843 748 \ 2010 2010
HASI 2844 747B \ 2046 2046
HASI 2845 T47A Trl \ 2031 2035
HASI 2846 TATA \ 2031 2035
HASI 2847 747 \ 2018 2020
HASI 2848 712B \ 2046 2046
HASI 2849 712 \ 2046 2046
HASI 2850 703 \ 2011 2011
HASI 2851 676 \
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2852 6701B \ 2046 2046

HASI 2853 6701A \ 2046 2046

HASI 2854 6701 \ 2046 2046

HASI 2856 6652PH \ 2019 2023

HASI 2857 66520 \ 2019 2023

HASI 2860 6652L \ 2031 2035

HASI 2861 6652K \ 2019 2023

HASI 2868 6652DOME1 \ 2031 2035

HASI 2872 662A \ 2046 2046

HASI 2873 662 \ 2046 2046

HASI 2874 661A \ 2046 2046

HASI 2875 646 \ 2019 2023

HASI 2876 630 \ 2046 2046

HASI 2877 6290 \ 2046 2046

HASI 2882 623B \ 2046 2046

HASI 2883 623A \ 2046 2046

HASI 2884 622R \ 2031 2035

HASI 2885 622G \ 2000 2000 2008

HASI 2888 622C \ 2031 2035

HASI 2889 622B \ 2031 2035

HASI 2890 622A \ 2031 2035

HASI 2891 6224A \ 2046 2046
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Data Source: EM CDB Report Number: GEN-01b
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2892 6223A \ 2046 2046

HASI 2893 6221NA \ 2046 2046

HASI 2894 621B \ 2046 2046

HASI 2895 621A \ 2046 2046

HASI 2896 614BYRL \ 2031 2035

HASI 2897 614 \ 2031 2035

HASI 2898 613 \ 2003 2010

HASI 2899 609G \ 2046 2046

HASI 2900 609E \ 2046 2046

HASI 2901 609C \ 2046 2046

HASI 2902 609B \ 2046 2046

HASI 2903 609A \ 2046 2046

HASI 2904 609 \ 2003 2010

HASI 2905 607 \ 2000 4/9/1999 2009

HASI 2906 604H \ 2046 2046

HASI 2907 604G \ 2046 5/14/1999 2007

HASI 2908 604F \ 2046 5/14/1999 2007

HASI 2909 604A \ 2046 2046

HASI 2912 506BA \ 2046 2046

HASI 2913 506B \ 2046 2046

HASI 2920 4843 \ 2040 2046

HASI 2926 4790A \ 2046 2046

Dataset Name: FY 1999 Planning Data Page 81 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2927 4790 \ 2046 2046

HASI 2928 4760 \ 2046 2046

HASI 2929 4734D \ 2000 2001 2013

HASI 2930 4734B \ 2046 2046

HASI 2932 4722C \ 2046 2046

HASI 2933 4722B \ 2007 2010

HASI 2935 4719 \ 2000 2001 2013

HASI 2940 4707 \ 2046 2046

HASI 2941 4706 \ 2046 2046

HASI 2942 4704S \ 2046 2046

HASI 2943 4704N \ 2046 2046

HASI 2945 4702 \ 2046 2046

HASI 2946 4701B \ 2000 2001 2013

HASI 2966 400EMS \ 2031 2035

HASI 2967 384 \ 1998 3/31/1998 2008

HASI 2968 382 \ 2010 2015

HASI 2970 3790 \ 2010 2015

HASI 2971 3770 \ 2005 2006

HASI 2974 3769 \ 2005 2006

HASI 2975 3768 \ 2005 2006

HASI 2977 3766 \ 2010 2015

HASI 2979 3763 \ 2010 2015
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 2981 3760 \ 2031 2035
HASI 2983 3746D \ 2046 2046
HASI 2987 3746 \ 2019 2041
HASI 3001 3727 \ 2010 2015
HASI 3005 3722 \ 2010 2012
HASI 3006 3721 \ 2010 2015
HASI 3009 3719A \ 2010 6/18/1999 2011
HASI 3010 3719 \ 2046 2046
HASI 3011 3718S \ 2031 2035
HASI 3012 3718P \ 2031 2035
HASI 3013 3718N \ 2010 2015
HASI 3018 3718C \ 2004 2009 2016
HASI 3019 3718B \ 2031 2035
HASI 3020 3718A \ 2031 2035
HASI 3025 3717B \ 2012 2016
HASI 3026 3717 \ 2046 2046
HASI 3029 3715 \ 2010 2015
HASI 3031 3713 \ 2010 2015
HASI 3034 3711 \ 2010 2015
HASI 3036 3709B \ 2010 2015
HASI 3037 3709A \ 2010 2015
HASI 3039 3709 \ 2010 2015
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3042 3707H \ 2010 2015

HASI 3044 3707E \ 2000 2000 2016

HASI 3045 3707D \ 2000 2000 11/30/199 2008

9

HASI 3051 3705 \ 2046 2046

HASI 3052 3704 \ 2010 2015

HASI 3053 3703A \ 2014 2015

HASI 3054 3701V \ 1999 6/25/1999 2008

HASI 3055 3701D \ 2012 2013

HASI 3056 3621D \ 2010 2015

HASI 3059 352F \ 2010 2015

HASI 3060 352E \ 2010 2015

HASI 3063 351B \ 2010 2015

HASI 3064 351A \ 2010 2015

HASI 3068 350C \ 2031 2035

HASI 3069 350B \ 2031 2035

HASI 3071 3507 \ 2046 2046

HASI 3072 35068 \ 2000 8/31/1999 2009

HASI 3073 3506A \ 2000 8/31/1999 2009

HASI 3078 350 \ 2031 2035

HASI 3083 339A \ 2046 2046

HASI 3086 337 \ 2031 2035
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3114 328A \ 2010 2015

HASI 3115 328 \ 2010 2015

HASI 3141 3235 \ 2010 2015

HASI 3142 3234 \ 2010 2015

HASI 3143 3232 \ 2010 2015

HASI 3144 3231 \ 2010 2015

HASI 3147 3229 \ 2010 2015

HASI 3148 3228 \ 2010 7/30/1999 2009

HASI 3149 3227 \ 2010 2015

HASI 3150 3226 \ 2010 2015

HASI 3151 3225 \ 2010 2015

HASI 3152 3224 \ 2010 2016

HASI 3153 3223 \ 2010 2016

HASI 3154 3222 \ 2010 2016

HASI 3155 3221 \ 2010 2015

HASI 3170 315D \ 2002 2007

HASI 3171 315C \ 2002 2007

HASI 3173 315 \ 2002 2007

HASI 3193 305A \ 2010 2015

HASI 3197 305 \ 2010 2015

HASI 3220 3020 Facility \ 2031 2035

HASI 3222 300EMS \ 2031 2035
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3341 285W \ 2046 2046
HASI 3343 284WB \ 1997 3/31/1997 2009
HASI 3344 284W \ 1997 3/31/1997 2009
HASI 3345 284EB \ 2046 2046
HASI 3346 284E \ 1998 3/31/1998 2008
HASI 3349 283WF \ 2046 2046
HASI 3350 283WD \ 2046 2046
HASI 3351 283WB \ 2046 2046
HASI 3352 283W \ 2046 2046
HASI 3353 283E \ 2046 2046
HASI 3354 282WD \ 2046 2046
HASI 3355 282WA \ 2046 2046
HASI 3356 282w \ 2046 2046
HASI 3357 282ED \
HASI 3358 282EB \ 2046 2046
HASI 3359 282EA \ 2046 2046
HASI 3360 282E \ 2046 2046
HASI 3365 278WA \ 2046 2046
HASI 3366 278AW \ 2046 2046
HASI 3367 277TW \ 2046 2046
HASI 3368 277A \ 2046 2046
HASI 3378 275W \ 2046 2046
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Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3379 275EA \ 1999 12/31/199 2009
8

HASI 3380 275E \ 2046 2046

HASI 3381 2753E \ 2046 2046

HASI 3382 2752E \ 2046 2046

HASI 3383 2751E \ 2046 2046

HASI 3384 2750E \ 2046 2046

HASI 3387 274E \ 2046 2046

HASI 3388 274AW \ 2046 2046

HASI 3389 273W \ 2046 2046

HASI 3391 273E \ 2046 2046

HASI 3412 2734EA \ 1999 3/26/1999 2007

HASI 3418 272W \ 2046 2046

HASI 3420 272EA \ 2046 2046

HASI 3421 272E \ 1999 3/26/1999 2007

HASI 3422 272BC \ 2046 2046

HASI 3433 2727E \ 2046 2046

HASI 3437 2724WB \ 2046 2046

HASI 3462 2723W \ 2000 8/1/1999 2008

HASI 3464 2722w \ 1999 5/14/1999 2008

HASI 3465 2722E \ 1999 12/31/199 2007

8
HASI 3469 2721EA \ 2046 2046
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Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3470 2721E \ 2046 2046

HASI 3478 2719WB \ 2046 2046

HASI 3479 2719EA \ 2046 2046

HASI 3480 2719E \ 1999 3/26/1999 2007

HASI 3487 2716E \ 2046 2046

HASI 3495 2715M \ 1999 2/5/1999 2007

HASI 3496 2715ED \ 2012 2014

HASI 3497 2715EC \ 2005 2013

HASI 3498 2715E \ 1999 12/31/199 2007

8

HASI 3518 2713E \ 1999 1/8/1999 2007

HASI 3527 2711EB \ 2046 2046

HASI 3528 2711EA \ 2046 2046

HASI 3529 2711E \ 2046 2046

HASI 3535 2710W \ 2046 2046

HASI 3536 2710E \ 2046 2046

HASI 3547 2707W \ 2046 2046

HASI 3549 2707E \ 2001 2016

HASI 3556 2704w \ 1999 6/30/1999 2008

HASI 3557 2704S \ 2046 2046

HASI 3565 2701M \ 1999 12/31/199 2007

8
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Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3567 2701EC \ 2000 2000 2008
HASI 3575 252W \ 2046 2046
HASI 3576 252U \ 2046 2046
HASI 3577 252E \ 2046 9/30/1999 2008
HASI 3584 251W \ 2046 2046
HASI 3585 2506W3 \ 2046 2046
HASI 3586 2506W2 \ 2046 2046
HASI 3587 2506W1 \ 2046 2046
HAS| 3588 2506E3 \ 2046 2046
HASI 3589 2506E2 \ 2046 2046
HASI 3653 242AC \ 2046 2046
HASI 3845 2318W \ 2046 2046
HASI 3846 2310W \ 2046 2046
HASI 3848 2309W \
HASI 3849 2307W \ 2000 2000 2016
HASI 3850 2306W \ 2000 2000 2016
HASI 3855 225EC \ 1997
HASI 3871 2249B \ 2046 2046
HASI 3872 2247B \ 2046 2046
HASI 3873 2245B \ 2046 2046
HASI 3874 2244B \ 2046 2046
HASI 3875 2242B \ 2046 2046
Dataset Name: FY 1999 Planning Data Page 89 of 98

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3877 2241B \ 2046 2046

HASI 3902 221A \ 2046 2046

HASI 3920 2201B \ 2046 2046

HASI 3921 2200B \ 2046 2046

HASI 3955 213K \ 2046 2046

HASI 3956 213J \ 2031 2035

HASI 3961 212N \ 7/30/1994 2014

HASI 3985 2101M \ 2046 2046

HASI 3986 2101HV \

HASI 4041 183-KE \ 2005 2005 2009 2009

HASI 4042 183-D \ 2046 2046 2046 2046

HASI 4045 183-6KE \ 2005 2005 2009 2009

HASI 4048 183-5KE \ 2005 2005 2009 2009

HASI 4053 183-1KW \ 2005 2005 2009 2009

HASI 4055 183-1-KE \ 2005 2005 2009 2009

HASI 4056 182D \ 2046 2046

HASI 4057 182B \ 2046 2046

HASI 4059 181D \ 2046 2046

HASI 4060 181B \ 2046 2046

HASI 4105 1179 \ 10/1/1998

HASI 4106 1177 \ 10/1/1998

HASI 4107 1176 \ 10/1/1998
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Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site
Project RL-TP13 / Landlord Project

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

HQ ID: 0413

Facility Deactivation

Site
Code

HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI

RSF Change Description

ID
4108
4109
4110
4111
4112
4113
4114
4115
4116
4117
4118
4119
4120
4121
4122
4123
4124
4126
4128
4134
8559
8560

Flag

1175
1174
1173
1172A
1171C
1171B
1171A
1171
1170
1169
1168
1167A
1167
1164
1163
1162
1161
11201
1112NA
100EMS
1331IN
1332N

Plan. Fore. Actual Plan.
Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac.
Year Year Date Year

\ 2046
\ 2046
\ 2031
\ 2009
\ 2009

Plan.

Year

2046
2046
2035
2010
2016

Actual

Comp. Comp. Comp.

Date
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998
10/1/1998

Acc. No Comp. RAD
Year Action Status
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Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8561 151B \ 7/1/1998 2009
HAS| 8562 151KE \ 1998 9/30/1998 2010
HASI 8563 151KW \ 2010 2015
HASI 8564 1614D3 \ 2006 2010
HASI 8565 183.1KW \ 2008 2013
HASI 8566 183.5KW \ 2008 2013
HASI 8567 183.6KW \ 2008 2013
HASI 8568 183-2KW \ 2008 2013
HASI 8569 183-3KW \ 2008 2013
HASI 8570 183-4KW \ 2008 2013
HASI 8571 183D \ 2046 2046
HAS| 8572 183KE \ 2008 2013
HASI 8573 1901Y \
HASI 8574 1902D \
HASI 8575 200 Area Treated Effluent  \ 2036 2040
Disposal Facility
HASI 8576 212R \ 7/30/1994 2014
HASI 8577 216E43A \ 2036 2040
HASI 8578 216E43B \ 2036 2040
HASI 8579 2230E \ 2001 2010
HASI 8580 2231E \ 2000 2000 2010
HAS| 8581 2232E \ 2000 2000 2010
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Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8582 2233E \ 2009 2010
HAS| 8583 2234E \ 2010 2011
HASI 8584 2235E \ 2010 2011
HASI 8585 2236E \ 2010 2011
HASI 8586 2237E \ 2010 2011
HASI 8587 2238E \ 2003 2009
HAS| 8588 2239E \ 2003 2009
HASI 8589 2240E \ 2003 2009
HASI 8590 2251E \ 2010 2011
HASI 8591 2252E \ 2010 2011
HASI 8592 2253E \ 2010 2011
HASI 8593 2254E \ 2010 2011
HASI 8594 2255E \ 2010 2011
HASI 8595 2256E \ 2010 2011
HASI 8596 2257E \ 2011 2012
HASI 8597 2258E \ 2011 2012
HASI 8598 2259w \ 1998 12/30/199
7
HASI 8599 225E \
HASI 8600 2262w \ 2003 2009
HASI 8601 2263W \ 2011 2012
HASI 8602 2264W \ 2000 2000 2012
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8603 2265W \ 2011 2012
HASI 8604 2300W \ 2046 2046
HASI 8605 2301w \ 2046 2046
HASI 8606 2304w \ 2046 2046
HASI 8607 2308W \ 2046 2046
HASI 8608 2311w \
HASI 8609 2312w \ 2046 2046
HASI 8610 2313W \ 2046 2046
HASI 8611 2314w \ 2046 2046
HASI 8612 2315w \ 2046 2046
HASI 8613 2316W \ 2046 2046
HASI 8614 2317w \
HASI 8616 2506E1 \ 2046 2046
HASI 8617 252S \ 2046 2046
HASI 8618 2715WA \ 2046 2046 2046
HASI 8619 2728W \
HASI 8620 282-ED \
HASI 8621 283WE \ 2046 2046
HASI 8622 286W \ 2046 2046
HASI 8623 2901Y \
HASI 8624 305P \ 2046 2046
HASI 8625 310 \
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site
Project RL-TP13 / Landlord Project

Report Number:  GEN-01b
Print Date: 3/9/2000

HQ ID: 0413

Facility Deactivation

Site
Code

HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI

HASI

Plan. Fore. Actual Plan.

RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac.

ID Flag Year Year Date Year
8626 310S \
8627 3220 \ 2046
8628 327E \ 2046
8629 3506C \ 2046
8630 3621C \ 2046
8631 3621E \ 2046
8632 3701 \ 1996
8633 3701C \ 1996
8634 3707EA \ 2006
8635 382B \ 2046
8636 3906 \
8637 4708 \
8638 609D \ 2046
8639 623 \ 2046
8640 652 \ 2046
8643 6653A \ 2036
8644 Land \ 2046
8645 Liquid Sanitary Waste System \
8647 MO014 \ 2012
8648 MO046 \ 1999
8650 MO226 \ 2031

Fore.
Deac.

Year

Actual  Plan.
Deac. Comp
Date Year

2046
2046
2046
2046
2046
9/30/1996 1996
9/30/1996 1996
3/31/1998 2008
2046

2046
2046
2046
2040
2046

2012

10/31/199 2000
9

2032

Fore.
. Comp.
Year

2000

Actual
Comp.
Date

9/30/1996
9/30/1996
7/31/1998

Acc. No Comp. RAD
Year Action Status

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 95 of 98



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0413

Project RL-TP13 / Landlord Project

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 8651 MO314 \ 2021 2022
HASI 8652 MO405 \ 2000 2000
HASI 8653 MO428 \ 2012 2012
HASI 8654 MO429 \ 2012 2012
HASI 8655 MO432 \ 2012 2012
HASI 8656 MO441 \ 1998 12/30/199
7
HASI 8657 MO502 \ 2021 2022
HASI 8658 MO503 \ 2021 2022
HASI 8659 MO504 \ 2021 2022
HASI 8660 MO535 \ 2000 2000
HASI 8661 MO711 \ 2000 2000
HASI 8662 MO816 \ 2021 2022
HASI 8663 MO831 \ 2021 2022
HASI 8664 MO845 \ 1998 12/30/199
7
HASI 8665 MO890 \ 2021 2022
HASI 8666 MO909 \ 2000 2000
HASI 8667 MO951 \ 2002 2003
HASI 8668 MO952 \ 2002 2003
HASI 8669 MO954 \ 2003 2004
HASI 8670 MO957 \ 2000 2003
HASI 8671 MQ972 \ 1998 12/30/199
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Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site
Project RL-TP13 / Landlord Project

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0413

Facility Deactivation

Site  RSF Change Description
Code ID Flag

HASI 8672 Rail System
HASI 8673 Road System
HAS| 8816 MO549

HASI 8817 MO550

HASI 8818 MO205

HASI 8819 MO854

HASI 8820 3704E

Facility Deactivation

Site  RSF Change Description
Code ID Flag

HASI 3189 306E

Facility Deactivation

Site  RSF Change Description
Code ID Flag

HASI 2858 6652M

HASI 2862 6652J

HASI 2863 66521

HASI 2865 6652G

HASI 2866 6652E

HASI 2867 6652DOME2

Plan. Fore. Actual
Class/Subclass Hazard Assess. Assess. Assess.
Year Year Date
\
\
\
\
\
\
\
Plan. Fore. Actual
Class/Subclass Hazard Assess. Assess. Assess.
Year Year Date
\ 2008
Plan. Fore. Actual
Class/Subclass Hazard Assess. Assess. Assess.
Year Year Date

Plan.

Deac.

Year

2046
2046
2000
2000
2000
2000
2010

Plan.

Deac.

Year
2012

Plan.

Deac.

Year
1999
1999
1999
1999
2031
1999

Fore.

Deac.

Year

2000
2000
2000
2000

Fore.

Deac.

Year

Fore.

Deac.

Year

Actual
Deac.

Date

Actual
Deac.

Date

Actual
Deac.

Date

Plan. Fore.
Comp. Comp.
Year Year
2046
2046
2001 2001
2001 2001
2001 2001
2001 2001
2016
Plan. Fore.
Comp. Comp.
Year Year
2015
Plan. Fore.
Comp. Comp.
Year Year
2014
2013
2013
3013
2035
2012

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status

7

Actual
Comp. Acc. No Comp. RAD
Date  Year Action Status

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site
Project RL-TP13 / Landlord Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0413

Facility Deactivation

Site  RSF Change Description Class/Subclass

Code ID Flag

HASI 2869 6652D \
HASI 2870 6652CSHED \
HASI 2871 6652C \
HASI 3057 3614A \
HASI 3204 303J \

Hazard

Plan.

Assess. Assess. Assess. Deac.

Year

Fore.

Year

Actual

Date

Plan.

Year
1999
1999
1999
1999
1999

Fore.
Deac.
Year

Actual
Deac.
Date

Plan.

Comp. Comp. Comp.

Year
2010
2012
2012
2010
2010

Fore.

Year

Actual

Date

Acc. No Comp. RAD
Year Action Status
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